



Sprint Nextel
4643 S. Ulster Street, Suite 200
Denver, CO 80237
Ph: (303) 889-2055
Cell: (303) 472-3477
Email: Anita.Margittai@Sprint.Com

Anita Margittai
Project Manager Spectrum Group
800 MHz Reconfiguration
Rebanding

September 22, 2010

VIA Email

To: Anne Kindness
City of Billings
Email: KindnessA@ci.billings.mt.us

Cc: Alan S. Tilles Esquire
Shulman Rogers Gandal Pordy & Ecker, PA
atilles@shulmanrogers.com

Cc: 800 MHz Transition Administrator [TA]
Email: RSL@800ta.org

Joe Blair
TA Regional Coordinator
Email: wblair@deloitte.com

RE: Notice of Retuning Schedule related to the Frequency Reconfiguration Agreement ("Agreement") dated 08/05/2010, by and between the City of Billings, a political subdivision of the State of Montana ("Incumbent" or "Licensee"), and Nextel West Corp. ("Nextel")

Billings, City of, MT – Project Code DL8910451127

Dear Ms. Kindness:

Pursuant to the Frequency Reconfiguration Process and the Retuning Cooperation Sections of the above referenced Agreement, Nextel, by this letter, is providing Notice to Incumbent of the "Schedule" (as defined in the Agreement) to begin and complete the reconfiguration contemplated by the Agreement.

Your Implementation Schedule has been determined to be as follows:

1. Nextel will ensure that, the Replacement Frequencies will be cleared of all users following the grant of a modification to add the Replacement Frequencies to Incumbent's license or grant by the FCC of a new FCC license for Incumbent that includes the Replacement Frequencies. Nextel will ensure that, the Replacement Frequencies will be cleared of all users no later than **October 22, 2010** ("Nextel Clear Date").
2. The FCC Applications for the Replacement Frequencies will be filed by Nextel (unless otherwise indicated in the Agreement) no later than 20 business days prior to the Nextel Clear Date.
3. Nextel will notify Incumbent of the decommissioning of the Replacement Frequencies' within five (5) business days following completion.
4. Incumbent will then begin their infrastructure retune on **October 27, 2010** and will clear all users from the Incumbent Frequencies and have completed the infrastructure retune no later than **February 28, 2011** ("Incumbent Clear Date").
5. Incumbent will notify Nextel that Incumbent has completed the infrastructure retune and cleared the Incumbent Frequencies of users within five (5) days following the Incumbent Clear Date.

If there are any concerns or issues related to Incumbent's ability to complete its activities related to this Schedule **on time**, please contact me **as soon as possible**. If there are any concerns related to the FCC filings related to this Agreement, please contact Robin Cohen in our Government Affairs department.

Please sign the acknowledgement below indicating your acceptance to the Schedule as outlined in this letter, and: (1) return a signed copy by fax to (678) 405-8252 and (913) 523-8779 (2) return two originals of the signed letter to us by pre-paid FedEx (label enclosed). The letter will be signed on behalf of Nextel and an original will be returned to you for your records.

Thank you for your attention to this matter.

Sincerely,

Anita Margittai

Anita Margittai
Project Manager
Sprint Nextel

Incumbent and Nextel hereby acknowledge and accept the terms presented by Nextel in this letter to constitute the Schedule for purposes of complying with the above referenced Agreement:

| | |
|--|--|
| Incumbent: By: _____ Name: Thomas W. Hanel Title: Mayor | Nextel: By: _____ Name: William Jenkins Title: VP Spectrum Management |
|--|--|