

Change Order

No. Nine (9)

Date of Issuance: September 26, 2011

Effective Date: September 27, 2011

Project: Alkali Creek Road Maintenance and Slope Reconstruction	Owner: City of Billings	Owner's Contract No.: W.O. 04-12 -- Phase 3
Contract: City of Billings Work Order No. 04-12-Phase 3 / Alkali Creek Road Maintenance and Slope Reconstruction / Bid Schedule 1 and Bid Schedule 2		Date of Contract: 4/26/2010
Contractor: CMG Construction, Inc.		Engineer's Project No.: 2403126

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Additional work is required to clean-up flood damaged areas, repair flood damaged trees, and re-seed flood damaged slopes.

Contract time related to this change order applies to the attached description.

Attachments (list documents supporting change):

1) Change Order No. 9--Description of Time and Materials Work, Lump Sum Costs, and Additional Considerations dated 9/15/2011 (1 pg.)

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$1,336,558.00

Original Contract Times: Working days Calendar days

Substantial completion (days or date): 08/17/2010

Ready for final payment (days or date): 08/31/2010

Increase from previously approved Change Orders No. 1 to No. 8:

\$279,964.71

Increase from previously approved Change Orders No. 1 to No. 8:

Substantial completion (days): 37 calendar days

Ready for final payment (days): 37 calendar days

Contract Price prior to this Change Order:

\$1,616,522.71

Contract Times prior to this Change Order:

Substantial completion (days or date): 09/23/2010

Ready for final payment (days or date): 10/07/2010

Increase of this Change Order:

\$81,836.34

Increase of this Change Order:

Substantial completion (days or date): Does Not Apply

Ready for final payment (days or date): 30 Calendar Days (see attached description)

Contract Price incorporating this Change Order:

\$ 1,698,359.05

Contract Times with all approved Change Orders:

Substantial completion (days or date): 09/23/2010

Ready for final payment (days or date): 10/26/2011 (see attached description)

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: _____
Engineer (Authorized Signature)

By: _____
Owner (Authorized Signature)

By: _____
Contractor (Authorized Signature)

Date: _____

Date: _____

Date: _____

Approved by Funding Agency (if applicable):

Date: _____