

CHANGE ORDER

No. 1

PROJECT: WO 11-03 2011 City Crack Seal

DATE OF ISSUANCE: 03/05/2012

OWNER: City of Billings  
(Name & Address) 2224 Montana Ave.  
Billings, MT 59101

OWNER'S PROJECT NO. WO 11-03 #3

CONTRACTOR: **Hardrives Construction, Inc.**  
P.O. Box 2535  
Billings, MT 59103

ENGINEER: Office of the City Engineer

ENGINEER'S PROJECT NO. WO 11-03 #3

CONTRACT FOR: 2011 City Crack Seal

You are directed to make the following changes in the Contract Documents.

Description: Reconcile actual quantities with bid quantities.

Purpose of Change Order: This will pay for and finalize this contract.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:

Original Contract Price

\$133,452.46

Previous Change Orders No. N/A

\$0.00

Contract Price prior to this Change Order

\$133,452.46

Net Increase (decrease) of this Change

\$23,825.34

Contract Price with approved Change Order

\$157,277.80

CHANGE IN CONTRACT TIME:

Original Contract Time

N/A  
days or date

Net Change from previous Change Orders

N/A

Contract Time prior to this Change Order

N/A  
days or date

Net Increase (decrease) of this Change

N/A  
days

Contract Time with approved Change Order

N/A  
days or date

RECOMMENDED:

By Damon Conroy  
Engineer

APPROVED:

By \_\_\_\_\_  
Owner

APPROVED: Joey Zerk  
By \_\_\_\_\_  
Contractor