

CHANGE ORDER

No. 2

DATE OF ISSUANCE 2-29-12

EFFECTIVE DATE 2-29-12

OWNER City of Billings, Montana
 CONTRACTOR The Good Earth Works Co. Inc.
 Contract: N/A
 Project: W.O. 05-15 Howard Heights Park Landscaping
 OWNER's Contract No. N/A ENGINEER's Contract No. _____
 ENGINEER City of Billings

You are directed to make the following changes in the Contract Documents:

Description:

- 1) Import of additional topsoil and reset sprinkler head to grade.
- 2) Addition of erosion control blanket.

Reason for Change Order:

- 1) When the detention pond area was being graded to be used as a park, the existing soil (although of topsoil quality) was found to be too rocky. This change order will add additional topsoil to the park to solve the problem of too much rock.
- 2) Until grass in the park is established, erosion control blankets are needed in a few locations.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>117,823.80</u>
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>1</u> : \$ <u>8,146.00</u>
Contract Price prior to this Change Order: \$ <u>125,969.80</u>
Net increase (decrease) of this Change Order: \$ <u>22,750.00</u>
Contract Price with all approved Change Orders: \$ <u>148,719.80</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>August 1, 2011</u> Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: <u>August 1, 2011</u> Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>May 1, 2012</u> Ready for final payment: _____ (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By _____
(ENGINEER - Signature)

OWNER (Authorized Signature)


CONTRACTOR (Authorized Signature)

Date: _____

Date: _____

Date: 3/1/2012