

**AMENDMENT NUMBER ONE
TO THE
AGREEMENT FOR PROFESSIONAL ARCHITECTURAL AND
ENGINEERING SERVICES
BY AND BETWEEN THE CITY OF BILLINGS, MONTANA
AND HDR ENGINEERING, INC.
FOR PROJECT: W.O. 10-20 –
WWTP WEST MECHANICAL MCC REPLACEMENT AND
IMPROVEMENTS**

THIS AMENDMENT NUMBER ONETWO, made and entered into this ____ day of _____, 2012, modifies the Agreement for Professional Services, W.O. 10-29, by and between the City of Billings, Montana, and HDR Engineering, Inc., dated November 8, 2010. The Agreement is modified as follows:

Item 1: Section 3. Time for Performance

Change the contract termination date to December 15, 2012.

Item 2: Section 4. Compensation: Method of Payment

Increase the amount of compensation by Nine Thousand Eight Hundred and no/100 DOLLARS (\$9,800.00) to Fifty Nine Thousand One Hundred and no/100 DOLLARS (\$59,100.00).

Item 3: **Appendix A - Basic Services of Engineer**

Section 3. Scope of Work

Delete the second bullet time and Add the following bullet items under Scope of Work.

- Remove PLC 300R. For I/O that was going to PLC 300R, continue I/O through Control Panel 300R to PLC 300L.
- Add an air compressor and piping to pressurize CP 300L.
- Add modifications to RAS Pumps so that they can communicate via Ethernet with PLC 300L.
- Replacement four WAS Pump VFDs with new VFDs.
- Add control panel, Ethernet Switches, CAT 6 wire, Fiber, conduit and miscellaneous enclosures to provide communications with VFDs and East Mechanical remote I/O to PLC 300L.

All provisions of the Agreement dated November 8, 2010, shall remain in full force and effect except as amended herein.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment Number One as of the day and year first above written.

CONSULTANT

HDR Engineering, Inc.

BY: _____
Amanda B. McInnis, P.E.

TITLE: Department Manager

DATE: _____

ATTEST:

CITY

City of Billings

BY: _____
Mayor (or Council Designee)

DATE: _____

ATTEST:

APPROVED AS TO FORM:

By: _____
City Attorney