

Appendix E

Project Schedule

Based on a notice to proceed by Billings dated no later than June 12, 2012, the completion date for the Engineer's work shall be:

- A. Submittals and Meetings
 - 1. 60% Design – June 22, 2012
 - 2. 95% Design – July 13, 2012
 - 3. Bid Documents/Advertisement – July 26, 2012
- B. Bidding
 - 1. Pre-Bid Meeting – August 9, 2012
 - 2. Bid Date – August 14, 2012
- C. Construction
 - 1. September – November, 2012, February 2013.

Delays affecting the completion of the work within the time specified of more than ninety (90) days, not attributable to or caused by the Parties hereto, may be considered as cause for the renegotiation or termination of this Contract.

If the Engineer is behind on this Contract due to no fault of Billings, then the Engineer hereby acknowledges the right of Billings to withhold future Contracts to the Engineer in addition to any other remedy until this Contract is brought back on schedule or otherwise resolved.