

PROJECT: P-631 Kings Green Subdivision,
Third Filing, Phase IV

DATE OF ISSUANCE: June 12, 2012

OWNER: City of Billings
Community Development
510 North Broadway, Fourth Floor
Billings, MT 59101

OWNER PROJ. NO. _____

CONTRACTOR: Knife River - Billings
4014 Hesper Road
Billings, MT 59108

ENGINEER: SANDERSON STEWART

ENGINEER PROJ. NO. 78168.43

CONTRACT FOR: Private Contract No. 631, To Provide Water, Sanitary Sewer, Storm Drain, and Street Improvements for Phase IV of Kings Green Subdivision, Third Filing

You are directed to make the following changes in the Contract Documents.

Purpose of Change Order: Final reconciling change order

Explanation of Items. See page two for explanation

Attachments: NA

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIME:

Original Contract Price

Original Contract Time

\$241,388.30

60
days or date

Previous Change Orders Nos. 1, 2

Net change from previous Change Orders

\$29,310.43

0
days

days or date

Contract Price prior to this Change Order

Contract Time prior to this Change Order

\$270,698.73

60
days or date

Net DECREASE of this Change Order

Net DECREASE of this Change Order

\$ 1,086.00

0
days

Contract Price with all approved Change Orders


Contract Time with all approved Change Orders


~~\$270,698.73~~ ^H 269,612.73

60
days or date

RECOMMENDED:

ACCEPTED:

by:  6/12/12
Sanderson Stewart Date

by:  6/14/12
Knife River - Billings Date

APPROVED:

by: _____
City of Billings Date

by: _____
City Administrator Date

PROJECT: P-631 Kings Green Subdivision,
Third Filing, Phase IV

DATE OF ISSUANCE:

June 12, 2012

Bid Item	Description	Unit	Price	Quantity Increase / Decrease	Dollar Amount Increase / Decrease	
CHANGE ORDER NO. THREE						
CO 3-1	Final reconciling change					
106	6-inch Sanitary Sewer Service	EA	\$ 84.00	1.00	\$ -	\$ 84.00
114	Remove Existing 2-inch Blow-off Hydrant	EA	\$ 230.00	1.00	\$ -	\$ 230.00
115	1-inch Water Service	EA	\$ 805.00	1.00	\$ -	\$ 805.00
119	36x22-inch Arch Class III RCP Storm Drain Pipe	LF	\$ 89.00	10.00	\$ -	\$ 890.00
120	12-inch Storm Drain Inlet Pipe	LF	\$ 31.20	5.00	\$ -	\$ 156.00
208	Asphalt Surface Course (3-inch Section)	SY	\$ 11.50	82.00	\$ 943.00	\$ -
210	Curb & Gutter	LF	\$ 11.50	4.00	\$ 46.00	\$ -
211	Remove and Dispose of Road Closed Sign and Nine-Button Delineators	EA	\$ 90.00	1.00	\$ 90.00	\$ -
				Sub Totals	\$ 1,079.00	\$ 2,165.00
				TOTAL NET DECREASE		\$ 1,086.00