

PROPOSED CHANGE ORDER

ACTION ELECTRIC
1010 CENTRAL AVE.
BILLINGS, MT 59102

CCN # 1
Date: 10/17/2013
Project Name: CITY HALL RETROFI
Project Number: CITY HALL RETROFI
Page Number: 1

Client Address:

CITY OF BILLINGS
Contact: Saree Couture
PO BOX 1178
BILLINGS, MT 59103

Work Description

WORK DESCRIPTION:

1. ROOM B7 (BASEMENT BREAKROOM) - CHANGE WALL MOUNT OCCUPANCY SENSOR (ALREADY INSTALLED) TO A CEILING MOUNT OCCUPANCY SENSOR. **(\$257.00)**
2. ROOM B28 - DEDUCT LABOR FOR WALL OCCUPANCY SENSOR. ADD A CEILING MOUNT OCCUPANCY SENSOR AND PILOT LIGHT SWITCH. **(\$289.00)**
3. ROOM B40A (NORTH SIDE ELEVATOR ROOM) - DEDUCT LABOR FOR WALL OCCUPANCY SENSOR. SWITCH IS LOCATED OUTSIDE OF ROOM. ADD A CEILING MOUNT OCCUPANCY SENSOR TO THE LIGHT INSIDE AND ADD A PILOT LIGHT SWITCH TO THE OUTSIDE. **(\$289.00)**
4. ROOM 101 (LOBBY) - CHANGE BALLAST & LAMPS IN (15) FIXTURES AS NECESSARY DUE TO NEW LAMPS FAILING AFTER INSTALLATION. **(\$1,281.00)**
5. ROOM 104 - DEDUCT LABOR FOR WALL OCCUPANCY SENSOR. ADD A CEILING MOUNT OCCUPANCY SENSOR. **(\$153.00)**
6. ROOM 107 - DEDUCT LABOR FOR WALL OCCUPANCY SENSOR. ADD A CEILING MOUNT OCCUPANCY SENSOR. **(\$153.00)**
7. ROOM 137 (TROY HAGEL IT) - CHANGE WALL MOUNT OCCUPANCY SENSOR (ALREADY INSTALLED) TO A CEILING MOUNT OCCUPANCY SENSOR. **(\$257.00)**
8. ROOM 140A - (1) FIXTURE DOESN'T WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$86.00)**
9. ROOM 141 - (1) FIXTURE DOESN'T WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$86.00)**
10. ROOM 141A (DAVID OLSEN IT) - CHANGE WALL MOUNT OCCUPANCY SENSOR (ALREADY INSTALLED) TO A CEILING MOUNT OCCUPANCY SENSOR. **(\$257.00)**
11. ROOM 157 - (1) FIXTURE DOESN'T WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(ISSUE RESOLVED)**
12. ROOM 161 - REMOVE (1) EXISTING EXIT SIGN AND REPLACE WITH (1) NEW LED EXIT SIGN. **(\$245.00)**
13. ROOM 173 - (1) U-TUBE LAMP IN 2X2 FIXTURE FLICKERS BEFORE GOING TO FULL BRIGHTNESS. REPLACE BALLAST. **(ISSUE RESOLVED)**
14. ROOM 180 - (1) FIXTURE DOESN'T WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$86.00)**

ORIGINAL

PROPOSED CHANGE ORDER

Client Address:

ACTION ELECTRIC

1010 CENTRAL AVE.
BILLINGS, MT 59102

CITY OF BILLINGS

PO BOX 1178
BILLINGS, MT 59103

CCN #

1

Date:

10/17/2013

Project Name:

CITY HALL RETROFI

Project Number:

CITY HALL RETROFI

Page Number:

2

15. ROOM 181 (JAMIE WEGNER PD) - MOVE SWITCH & OCCUPANCY SENSOR. **(\$158.00)**
16. ROOM 186 (IFFLAND PD) - DEDUCT LABOR FOR WALL OCCUPANCY SENSOR. ADD A CEILING MOUNT OCCUPANCY SENSOR. **(\$153.00)**
17. ROOM 212 - (1) FIXTURE DOESN'T WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$86.00)**
18. ROOM 214 - (2) FIXTURES AT THE BACK WALL DO NOT WORK. REPLACE BALLAST OR RE-CIRCUIT AS NECESSARY. **(ISSUE RESOLVED)**
19. ROOM 217 - REPLACE ALL (16) 4-LAMP BALLAST WITH 2-LAMP T8 BALLAST. REWIRE ALL TOMBSTONES AND REPLACE (8) LAMPS. **(WORK COMPLETED) (\$1,536.00)**
20. ROOM 224 (FOYER) - REMOVE OCCUPANCY SENSOR AND REPLACE WITH NEW SWITCH AT ORIGINAL LOCATION. **(\$81.00)**
21. ROOM 234 (LADIES RESTROOM) - ADD CEILING MOUNT OCCUPANCY SENSOR AND SHORTEN TIMER TO SHUT OFF IN 10 MINUTES. **(\$299.00)**
22. ROOM 316 - NO SENSOR NECESSARY DUE TO BEING AN EGRESS PATH. **(-\$116.00)**
23. ROOM 323 (E WATTERS) - ADD A CEILING MOUNT OCCUPANCY SENSOR. **(\$241.00)**
24. ROOM 325 - (1) FIXTURES DO NOT WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$86.00)**
25. ROOM 331 - (2) FIXTURES DO NOT WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$171.00)**
26. ROOM 332A (COMMONS IN JAIL AREA PD) - ADD A CEILING MOUNT OCCUPANCY SENSOR (STEEL CEILING). **(\$288.00)**
27. CORRIDOR BA - REMOVE (3) EXISTING EXIT SIGNS AND REPLACE WITH (3) NEW LED EXIT SIGNS. **(\$734.00)**
28. CORRIDOR 118 - REMOVE (9) EXISTING EXIT SIGNS AND REPLACE WITH (9) NEW LED EXIT SIGNS. **(MOST HAVE BEEN DONE) (\$2,286.00)**
29. CORRIDOR 118 - (1) FIXTURE DOES NOT WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(INCLUDED IN COST ABOVE)**
30. CORRIDOR 133 - REMOVE (1) EXISTING EXIT SIGN AND REPLACE WITH (1) NEW LED EXIT SIGN. **(\$245.00)**
31. CORRIDOR 210 - (3) FIXTURES STILL HAVE T12 BALLAST. REMOVE AND REPLACE WITH T8 BALLAST AND LAMPS AS NECESSARY. **(\$257.00)**
32. ELEVATOR D - (3) FIXTURES DO NOT WORK, REPLACE BALLAST. **(\$174.00)**
33. ROOM 401 - (1) FIXTURE DOES NOT WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$86.00)**
34. ROOM 402 - (1) FIXTURE DOES NOT WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$86.00)**
35. ROOM B33 - (3) FIXTURES DO NOT WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$257.00)**

ORIGINAL

PROPOSED CHANGE ORDER

Client Address:

ACTION ELECTRIC

1010 CENTRAL AVE.
BILLINGS, MT 59102

CITY OF BILLINGS

PO BOX 1178
BILLINGS, MT 59103

CCN #

1

Date:

10/17/2013

Project Name:

CITY HALL RETROFI

Project Number:

CITY HALL RETROFI

Page Number:

3

WORK REQUESTED BY: SAREE COUTURE

We reserve the right to correct this quote for errors and omissions.

This quote covers direct costs only and we reserve the right to claim for impact and consequential costs.

This price is good for acceptance within 10 days from the date of receipt.

We request a time extension of _____ days.

We will supply and install all materials, labor, and equipment as per your instructions on **CCN # 1**.

Final Adjustment

-0.13

Final Amount

\$10,547.00

CONTRACTOR CERTIFICATION

Name:

Brian Neff

Date:

10/17/2013

Signature:

[Signature]
I hereby certify that this quotation is complete and accurate based on the information provided.

CLIENT ACCEPTANCE

CCN #: 1

Final Amount: \$10,547.00

Name:

Date:

Signature:

I hereby accept this quotation and authorize the contractor to complete the above described work.

ORIGINAL