

PROPOSED CHANGE ORDER

ACTION ELECTRIC
1010 CENTRAL AVE.
BILLINGS, MT 59102

CCN # 1
Date: 10/17/2013
Project Name: CITY HALL RETROFI
Project Number: CITY HALL RETROFI
Page Number: 1

Client Address:

CITY OF BILLINGS
Contact: Saree Couture
PO BOX 1178
BILLINGS, MT 59103

Work Description

WORK DESCRIPTION:

1. ROOM B7 (BASEMENT BREAKROOM) - CHANGE WALL MOUNT OCCUPANCY SENSOR (ALREADY INSTALLED) TO A CEILING MOUNT OCCUPANCY SENSOR. **(\$257.00)**
2. ROOM B28 - DEDUCT LABOR FOR WALL OCCUPANCY SENSOR. ADD A CEILING MOUNT OCCUPANCY SENSOR AND PILOT LIGHT SWITCH. **(\$289.00)**
3. ROOM B40A (NORTH SIDE ELEVATOR ROOM) - DEDUCT LABOR FOR WALL OCCUPANCY SENSOR. SWITCH IS LOCATED OUTSIDE OF ROOM. ADD A CEILING MOUNT OCCUPANCY SENSOR TO THE LIGHT INSIDE AND ADD A PILOT LIGHT SWITCH TO THE OUTSIDE. **(\$289.00)**
4. ROOM 101 (LOBBY) - CHANGE BALLAST & LAMPS IN (15) FIXTURES AS NECESSARY DUE TO NEW LAMPS FAILING AFTER INSTALLATION. **(\$1,281.00)**
5. ROOM 104 - DEDUCT LABOR FOR WALL OCCUPANCY SENSOR. ADD A CEILING MOUNT OCCUPANCY SENSOR. **(\$153.00)**
6. ROOM 107 - DEDUCT LABOR FOR WALL OCCUPANCY SENSOR. ADD A CEILING MOUNT OCCUPANCY SENSOR. **(\$153.00)**
7. ROOM 137 (TROY HAGEL IT) - CHANGE WALL MOUNT OCCUPANCY SENSOR (ALREADY INSTALLED) TO A CEILING MOUNT OCCUPANCY SENSOR. **(\$257.00)**
8. ROOM 140A - (1) FIXTURE DOESN'T WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$86.00)**
9. ROOM 141 - (1) FIXTURE DOESN'T WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$86.00)**
10. ROOM 141A (DAVID OLSEN IT) - CHANGE WALL MOUNT OCCUPANCY SENSOR (ALREADY INSTALLED) TO A CEILING MOUNT OCCUPANCY SENSOR. **(\$257.00)**
11. ROOM 157 - (1) FIXTURE DOESN'T WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(ISSUE RESOLVED)**
12. ROOM 161 - REMOVE (1) EXISTING EXIT SIGN AND REPLACE WITH (1) NEW LED EXIT SIGN. **(\$245.00)**
13. ROOM 173 - (1) U-TUBE LAMP IN 2X2 FIXTURE FLICKERS BEFORE GOING TO FULL BRIGHTNESS. REPLACE BALLAST. **(ISSUE RESOLVED)**
14. ROOM 180 - (1) FIXTURE DOESN'T WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$86.00)**

ORIGINAL

PROPOSED CHANGE ORDER

ACTION ELECTRIC
1010 CENTRAL AVE.
BILLINGS, MT 59102

Client Address:

CITY OF BILLINGS
PO BOX 1178
BILLINGS, MT 59103

CCN # 1
Date: 10/17/2013
Project Name: CITY HALL RETROFI
Project Number: CITY HALL RETROFI
Page Number: 2

15. ROOM 181 (JAMIE WEGNER PD) - MOVE SWITCH & OCCUPANCY SENSOR. **(\$158.00)**
16. ROOM 186 (IFFLAND PD) - DEDUCT LABOR FOR WALL OCCUPANCY SENSOR. ADD A CEILING MOUNT OCCUPANCY SENSOR. **(\$153.00)**
17. ROOM 212 - (1) FIXTURE DOESN'T WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$86.00)**
18. ROOM 214 - (2) FIXTURES AT THE BACK WALL DO NOT WORK. REPLACE BALLAST OR RE-CIRCUIT AS NECESSARY. **(ISSUE RESOLVED)**
19. ROOM 217 - REPLACE ALL (16) 4-LAMP BALLAST WITH 2-LAMP T8 BALLAST. REWIRE ALL TOMBSTONES AND REPLACE (8) LAMPS. **(WORK COMPLETED) (\$1,536.00)**
20. ROOM 224 (FOYER) - REMOVE OCCUPANCY SENSOR AND REPLACE WITH NEW SWITCH AT ORIGINAL LOCATION. **(\$81.00)**
21. ROOM 234 (LADIES RESTROOM) - ADD CEILING MOUNT OCCUPANCY SENSOR AND SHORTEN TIMER TO SHUT OFF IN 10 MINUTES. **(\$299.00)**
22. ROOM 316 - NO SENSOR NECESSARY DUE TO BEING AN EGRESS PATH. **(-\$116.00)**
23. ROOM 323 (E WATTERS) - ADD A CEILING MOUNT OCCUPANCY SENSOR. **(\$241.00)**
24. ROOM 325 - (1) FIXTURES DO NOT WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$86.00)**
25. ROOM 331 - (2) FIXTURES DO NOT WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$171.00)**
26. ROOM 332A (COMMONS IN JAIL AREA PD) - ADD A CEILING MOUNT OCCUPANCY SENSOR (STEEL CEILING). **(\$288.00)**
27. CORRIDOR BA - REMOVE (3) EXISTING EXIT SIGNS AND REPLACE WITH (3) NEW LED EXIT SIGNS. **(\$734.00)**
28. CORRIDOR 118 - REMOVE (9) EXISTING EXIT SIGNS AND REPLACE WITH (9) NEW LED EXIT SIGNS. **(MOST HAVE BEEN DONE) (\$2,286.00)**
29. CORRIDOR 118 - (1) FIXTURE DOES NOT WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(INCLUDED IN COST ABOVE)**
30. CORRIDOR 133 - REMOVE (1) EXISTING EXIT SIGN AND REPLACE WITH (1) NEW LED EXIT SIGN. **(\$245.00)**
31. CORRIDOR 210 - (3) FIXTURES STILL HAVE T12 BALLAST. REMOVE AND REPLACE WITH T8 BALLAST AND LAMPS AS NECESSARY. **(\$257.00)**
32. ELEVATOR D - (3) FIXTURES DO NOT WORK, REPLACE BALLAST. **(\$174.00)**
33. ROOM 401 - (1) FIXTURE DOES NOT WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$86.00)**
34. ROOM 402 - (1) FIXTURE DOES NOT WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$86.00)**
35. ROOM B33 - (3) FIXTURES DO NOT WORK, REPLACE BALLAST AND LAMPS AS NECESSARY. **(\$257.00)**