

CHANGE ORDER

No. 1

PROJECT: W.O. 13-08; 58th and Grand Storm Drain Repairs

DATE OF ISSUANCE: 10/31/2013

OWNER: City of Billings
2224 Montana Ave.
Billings, MT 59101

OWNER'S PROJECT NO. W.O. 13-08

CONTRACTOR: Springline Construction, Inc.
2480 Trask Circle
Worden, MT 59088

ENGINEER: Office of the City Engineer

ENGINEER'S PROJECT NO. N/A

CONTRACT FOR: W.O. 13-08 – Change Order #1

You are directed to make the following changes in the Contract Documents:

Description: Increase pipe size from 15" to 24" and add an allotment for Type II bedding and Import Backfill.

Purpose of Change Order: To provide an extension outside project scope to allow for drainage at 56th and Grand.

Attachments: N/A

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIME:

Original Contract Price

Original Contract Time

\$ 91,981.75

Complete by October 31, 2013
(days or date)

Previous Change Orders No. N/A

Net Change from previous Change Orders

\$ N/A

N/A

Contract Price prior to this Change Order

Contract Time prior to this Change Order

\$ 91,981.75

Complete by October 31, 2013
(days or date)

Net Increase (decrease) of this Change

Net Increase (decrease) of this Change

\$ 51,357.00

Complete by November 27, 2013
(days)

Contract Price with approved Change Order

Contract Time with approved Change Order

\$ 143,338.75

Complete by November 27, 2013
(days or date)

RECOMMENDED:

By [Signature]
Engineer

APPROVED:

APPROVED:

By _____
Owner

By [Signature]
Contractor