

**AMENDMENT NO. 2**  
**TO**  
**CONTRACT FOR PROFESSIONAL ENGINEERING SERVICES**  
**W.O. 12-45**  
**3 MG STAPLES RESERVOIR LINER**

THIS AGREEMENT, made and entered into on January 13, 2014, by and between the following:

CITY OF BILLINGS, a Municipal Corporation,  
Billings, Montana 59103,  
Hereinafter designated the City

and

HDR Engineering, Inc.  
2913 Millenium Circle  
Billings, Montana 59102  
Hereinafter designated the Contractor

WITNESSETH:

WHEREAS, the City and Contractor have entered into a contract dated January 14, 2013, for Contractor to provide engineering services to the City for Work Order 12-45, 3 MG Staples Reservoir Liner, and;

WHEREAS, the City has need for additional engineering services, and;

WHEREAS, the City has authority to contract for consulting engineering services, and;

WHEREAS, the Contractor represents that he is qualified to perform such services, is in compliance with Montana Statutes relating to the registration of professional engineers and is willing to furnish such services to the City;

NOW, THEREFORE, in consideration of the terms, conditions, covenants and performance contained herein, or attached and incorporated herein, the Parties hereto agree as follows:

Part I, Section 4. is amended as follows:

Increase the amount of compensation by Five Thousand Three Hundred and no/100 DOLLARS (\$5,300.00) to One Hundred Twelve Thousand Five Hundred and no/100 DOLLARS (\$112,500.00).

Appendix A, Section 3. Detail Scope of Services, TASK SERIES 400 –  
CONSTRUCTION SERVICES,

- DELETE “10 week active construction period” and REPLACE with “12 week active construction period”

Appendix A, Section 3. Detail Scope of Services, Subtask 403 – Field Services. Change Construction Observation for a full time on-site NACE certified inspector from 8 weeks to 10 weeks.

All other terms and conditions of the contract to which this amendment applies shall remain in full effect.

CONSULTANT

NAME: \_\_\_\_\_

BY: \_\_\_\_\_

TITLE: \_\_\_\_\_

DATE: \_\_\_\_\_

CITY OF BILLINGS, MONTANA

BY: \_\_\_\_\_

Mayor

DATE: \_\_\_\_\_