



Design-Build Change Order Form

For Use with DBIA Document No. 525, *Standard Form of Agreement Between Owner and Design-Builder – Lump Sum* (2010 Edition) and DBIA Document No. 530, *Standard Form of Agreement Between Owner and Design-Builder – Cost Plus Fee with an Option for A Guaranteed Maximum Price* (2010 Edition)

Change Order Number: Six	Change Order Effective Date: (date when executed by both parties)
Project: Empire Parking Garage	Design-Builder's Project No: 274996
	Date of Agreement: October 22, 2012
Owner: City of Billings	Design-Builder: Sletten Construction Company

Add sky bridge finishes as selected by The Northern Hotel.

Scope of the Change:

Original Contract Price:	\$ 11,500,000.00
Net Change by Previous Change Order No(s): ONE to: FIVE	\$ 1,376,017.24
This Change Order Increase/Decrease (attach breakdown):	\$ 26,343.47
New Contract Price:	\$ 12,902,360.17

Original Contract Completion Date:	February 7	2014
Adjustments by Change Order No(s) ONE to: FIVE	66	(calendar days)
This Change Order Contract Time Increase/Decrease:	0	(calendar days)
Revised Substantial Completion Date:	April 5	2014

By executing this Change Order, Owner and Design-Builder agree to modify the Agreement's Scope of Work, Contract Price and Contract Time as stated above. Upon execution, this Change Order becomes a Contract Document issued in accordance with DBIA Document No. 535, *Standard Form of General Conditions of Contract Between Owner and Design-Builder*, (2010 Edition).

OWNER:

By: _____
Printed Name: _____
Title: _____
Date: _____

DESIGN-BUILDER:

By: _____
Printed Name: Shawn A. Warner
Title: Vice President
Date: _____