

**AMENDMENT NO. 3**  
**TO**  
**PROFESSIONAL ENGINEERING SERVICES**  
**for**  
**W.O. 14-01, Schedule 1, Water Main Replacement**

THIS AGREEMENT, made and entered into on \_\_\_\_\_, by and between the following:

CITY OF BILLINGS, a Municipal Corporation,  
Billings, Montana 59103,  
Hereinafter designated the City

and

Sanderson Stewart  
1300 North Transtech Way  
Billings, Montana 59102  
Hereinafter designated the Consultant

WITNESSETH:

WHEREAS, the City and Engineer have entered into a contract dated October 15, 2013 for Engineer to provide engineering services to the City for Work Order 14-01, Schedule 1, Water Main Replacement, and;

WHEREAS, the City has need for additional engineering services, and;

WHEREAS, the City has authority to contract for consulting engineering, and;

WHEREAS, the Engineer represents that he is qualified to perform such services, is in compliance with Montana Statutes relating to the registration of professional engineers and is willing to furnish such services to the City;

NOW, THEREFORE, in consideration of the terms, conditions, covenants and performance contained herein, or attached and incorporated herein, the Parties hereto agree to amend the original contract as follows:

Appendix A, Section 3, Scope of Work, is amended as follows:

Add the following project phase:

Phase 500. Storm Drain

- Task 1. Project Management and Coordination
- Task 2. Revise Current Bid Docs-N27th Only
- Task 3. Concept Storm Drain Piping/Manhole/Inlet
- Task 4. Concept Opinion of Probable Cost
- Task 5. Concept Traffic Control Plans
- Task 6. Concept Pavement Restoration Plan
- Task 7. Topographic Survey Pickup
- Task 8. Potholing of Subsurface Utilities
- Task 9. Stormwater Design Calculations
- Task 10. Field Storm Drain MH Investigation/Measurement
- Task 11. Alignment/Depth/Grade/Conflict Review
- Task 12. Plan and Profile Preparation
- Task 13. Traffic Control Plans and Specs Preparation
- Task 14. Storm Drain Special Provisions
- Task 15. Quality Control Review
- Task 16. Submit to City for Review
- Task 17. Prepare Final Plans and Specs for Bidding
- Task 18. Bidding Assistance/Addendum Preparation
- Task 19. Copies/Prints
- Task 20. Professional Fees-Traffic Control
- Task 21. Professional Fees-Potholing

Appendix B, Section 1.A. is amended as follows:

Add the following project phase:

Phase 500	Storm Drain	\$71,796.18
-----------	-------------	-------------

**TOTAL INCREASE THIS AMENDMENT: \$21,796.18.**

All other terms and conditions of the contract to which this amendment applies shall remain in full effect.

CONSULTANT: Sanderson Stewart

NAME: Mac Fogelsong, PE

BY: \_\_\_\_\_

TITLE: Branch Manager/Vice President

DATE: \_\_\_\_\_

CITY OF BILLINGS, MONTANA

BY: \_\_\_\_\_  
City Council or Designee

DATE: \_\_\_\_\_

DRAFT