



CONSULTANT AGREEMENT- Change Order 3

THIS CHANGE ORDER is made and entered into this 12th day of August, 2014, by and between the **CITY OF BILLINGS, MONTANA**, a municipal corporation organized and existing under the laws of the State of Montana, P.O. Box 1178, Billings, Montana 59103, hereinafter referred to as “**CITY**,” and OAC Services, Inc., of 701 Dexter Ave N, Seattle, Washington, hereinafter referred to as “**CONSULTANT**.”

DESCRIPTION OF SERVICES:

The estimate below is for OAC additional services provided to support the extension of the project scheduled completion through August / September 2014.

ADDITIONAL FEES (see exhibit A for fees breakdown)

\$21,336.61

IN WITNESS WHEREOF, the parties hereto have executed this instrument the day and year first above written.

CITY OF BILLINGS, MONTANA

OAC SERVICES, INC.

By _____
THOMAS W. HANEL
Mayor

By  _____
STEVE JOHNSON
Principal

APPROVED AS TO FORM:

By _____
BRENT BROOKS, CITY Attorney



EXHIBIT A

Current Contract Amount:	\$490,543.00			
Billings thru June 30, 2014:	\$478,079.61			
Balance of current contract:	\$12,463.39			
Estimate remaining Work:		July	August	September
<i>OAC</i>		\$3,000	\$800	\$800
<i>Graelic</i>		\$3,700	\$3,700	\$500
<i>Hulteng</i>		\$10,000	\$6,000	\$3,000
<i>Reimbursables / Markups</i>		\$1,000	\$800	\$500
Total Estimate to Close:	\$33,800	\$17,700	\$11,300	\$4,800
Less Remaining Spend:	(\$12,463)			
Amendment No. 3:	\$21,336.61			