

AMENDMENT NO. 3
TO
CONTRACT FOR PROFESSIONAL ENGINEERING SERVICES
W.O. 12-31
EAST END INDUSTRIAL AREA

THIS AGREEMENT, made and entered into on _____, 2014, by and between the following:

CITY OF BILLINGS, a Municipal Corporation,
Billings, Montana 59103,
Hereinafter designated the City

and

Morrison-Maierle, Inc.
315 North 25th, Suite 102
Billings, Montana 59101
Hereinafter designated the Contractor

WITNESSETH:

WHEREAS, the City and Contractor have entered into a contract dated June 25, 2013, for Contractor to provide engineering services to the City for Work Order 12-31 East End Industrial Area, and;

WHEREAS, the City has need for additional engineering services, and;

WHEREAS, the City has authority to contract for consulting engineering services, and;

WHEREAS, the Contractor represents that he is qualified to perform such services, is in compliance with Montana Statutes relating to the registration of professional engineers and is willing to furnish such services to the City;

NOW, THEREFORE, in consideration of the terms, conditions, covenants and performance contained herein, or attached and incorporated herein, the Parties hereto agree as follows:

North 15th Street Sewer Main Improvements

Appendix A – Basic Services of Engineer, Section 3. Scope of Work is amended as follows:

Add the following bulleted item under item 2. as follows:

In addition to the above storm drain work, the following water and sewer work is also anticipated:

- Replacement of the existing 36-inch sewer main with a new 42-inch sewer main in North 15th Street from the intersection of North 15th Street and Montana Avenue to the intersection of North 15th Street and 1st Avenue North.

The scope of work included in Tasks 010, 40, 88, 055, 32, 050, and 60 is applicable to these sewer main improvements. In Task 050 – Construction Administration, it is assumed that the second RPR will perform an additional 100 hours of construction observation (14 days / 7 days per week * 50 hours per week) for the sewer main improvements.

Appendix B – Methods and Times of Payment, Section 1.A is amended as follows:

2. Design	\$533,272 <u>\$543,572</u>
3. Bidding	\$14,986
4. Construction	\$640,812 <u>\$656,851</u>
5. Project Closeout	\$17,608

Appendix E – Project Schedule is amended as follows:

B. East End Submittals and Meetings

3. 95% Design Submittal – ~~May 2, 2014~~ November 3, 2014
 - a. Review Meeting – ~~May 16, 2014~~ November 17, 2014
4. Final Submittal – ~~June 1, 2014~~ December 15, 2014
5. Bidding – ~~July 2014~~ January 2015
6. Construction – ~~estimated to start in September 2014~~ estimated to start in March 2015
7. Project Closeout – estimated to be completed with project closeout within two months of expiration of one-year warranty period and no later than ~~July 1, 2016~~ July 1, 2017

Yegen Drain Improvements

Appendix A – Basic Services of Engineer, Section 3. Scope of Work is amended as follows:

Add the following paragraph to H. TASK 32 – CONSTRUCTION SURVEY as follows:

2. Reset ten (10) property pins removed during construction of the Yegen Drain improvements. File record of new witness corner for one of the property pins.

Appendix B – Methods and Times of Payment, Section 1.A is amended as follows:

2. Yegen Drain Construction ~~\$122,807~~ \$124,554

Appendix E – Project Schedule is amended as follows:

B. Phase 1 Improvements Submittals and Meetings

5. 95% Design Submittal – ~~September 15, 2014~~ November 3, 2014
 - b. Review Meeting – ~~September 30, 2014~~ November 17, 2014
6. Final Submittal – ~~October 3, 2014~~ December 15, 2014
7. Bidding – ~~October 2014~~ January 2015
8. Construction – ~~November 2014-Spring 2015~~ estimated to start in March 2015
9. Project Closeout – ~~Spring 2015~~ Fall 2015

All other terms and conditions of the contract to which this amendment applies shall remain in full effect.

CONSULTANT

NAME: Morrison-Maierle, Inc.

BY: _____

TITLE: Vice President

DATE: _____

CITY OF BILLINGS, MONTANA

BY: _____
City Administrator

DATE: _____