

## Appendix E

### Project Schedule City of Billings W.O. 16-18 – 911 Call Center

---

Based on a notice to proceed by Billings date no later than November 7, 2016, the targeted completion date for the following tasks shall be:

- A. Submittals
  - 1. 30% Submittal Drawings – January 24, 2017
  - 2. 50% Construction Documents – April 28, 2017
  - 3. 100% Drawings/Specifications – June 7, 2017
- B. Construction Bidding – June 8, 2017
- C. Bid Opening – June 27, 2017
- D. Begin Construction – August 1, 2017

Delays affecting the completion of the work within the time specified of more than ninety (90) days, not attributable to or caused by the Parties hereto, may be considered as cause for the renegotiation or termination of this Contract.

If the Engineer is behind on this Contract due to no fault of Billings, then the Engineer hereby acknowledges the right of Billings to withhold future Contracts to the Engineer in addition to any other remedy until this Contract is brought back on schedule or otherwise resolved.