

PROJECT: **Yellowstone Kelly Interpretive Site
Landscape Improvements**

DATE OF ISSUANCE: **May 12, 2017**

OWNER: **City of Billings
390 North 23rd Street
Billings, Montana 59101**

OWNER PROJ. NO. _____

CONTRACTOR: **Hardy Construction
420 N 25th Street
Billings, MT 59101**

ENGINEER: **Sanderson Stewart**

ENGINEER PROJ. NO. **15005.02**

CONTRACT FOR: **Landscape Improvements for Yellowstone Kelly Interpretive Site**

You are directed to make the following changes in the Contract Documents.

Purpose of Change Order: **Adjust contract price based on additional funds raised for additional work scope**

Explanation of Items. **See page two for explanation**

Attachments: **N/A**

CHANGE IN CONTRACT PRICE:

Original Contract Price

\$507,901.80

Previous Change Order No. 1 and 2

(\$70,011.36)

Contract Price prior to this Change Order

\$437,890.44

Net INCREASE of this Change Order

\$56,628.00

Contract Price with all approved Change Orders

\$494,518.44

CHANGE IN CONTRACT TIME:

Original Contract Time

130

days or date

Net change from previous Change Orders

10

days

Contract Time prior to this Change Order

140

days or date

Net INCREASE of this Change Order


days

Contract Time with all approved Change Orders

140

days or date

RECOMMENDED:

by: 
Sanderson Stewart

5.12.2017
Date

ACCEPTED:

by: 
Hardy Construction

5/12/2017
Date

APPROVED:

by: _____
City of Billings

_____ Date