

**AMENDMENT NO. 2**  
**TO**  
**CONTRACT FOR PROFESSIONAL ARCHITECTURAL AND ENGINEERING SERVICES**  
**CITY OF BILLINGS WORK ORDER 15-18,**  
**WTP Clearwell No. 2 Interior Re-coat**

THIS AGREEMENT, made and entered into on \_\_\_\_\_, by and between the following:

CITY OF BILLINGS, a Municipal Corporation,  
Billings, Montana 59103,  
Hereinafter designated the City

and

Kadrmass, Lee & Jackson, Inc.  
PO Box 80303  
Billings, Montana 59108  
Hereinafter designated the Contractor

WITNESSETH:

WHEREAS, the City and Contractor have entered into a contract dated August 1, 2015, for Contractor to provide professional services to the City for Work Order 15-18, and;

WHEREAS, the City has need for additional professional services, and;

WHEREAS, the City has authority to contract for professional services, and;

WHEREAS, the Contractor represents that he is qualified to perform such services, is in compliance with Montana Statutes relating to the registration of professional engineers and is willing to furnish such services to the City;

NOW, THEREFORE, in consideration of the terms, conditions, covenants and performance contained herein, or attached and incorporated herein, the Parties hereto agree as follows:

Appendix A, Section 3, Construction Administration, is amended to include eleven (11) weeks of construction observation.

Appendix B, Section 1 is amended to include:

A. The Engineer shall be paid based upon actual time accrued, but not to exceed the following amounts:

Original contract amount	\$ 92,223.00
Amendment No. 1: Additional Services	\$ 8,540.00
Amendment No. 2: Additional Services	\$22,441.50
<hr/>	
Total Professional Services following Amendment No. 2	\$ 123,204.50

All other terms and conditions of the contract, as amended, to which this amendment applies, shall remain in full effect.

CONSULTANT

NAME: Kadrmass, Lee & Jackson, Inc.

BY: \_\_\_\_\_

TITLE: \_\_\_\_\_

DATE: \_\_\_\_\_

CITY OF BILLINGS, MONTANA

BY: \_\_\_\_\_

TITLE: \_\_\_\_\_

DATE: \_\_\_\_\_

**Amendment No. 2 Scope of Work**

**City of Billings Work Order #15-18  
WTP Clearwell No. 2 Interior Re-coat**

**I. DESCRIPTION**

Contract Amendment No. Two (2) is for Additional Services not included in the original contract dated August 1, 2015. Services included generally consist of additional construction administration and inspection do to the construction period being extended from six weeks to 75 days.

**II. SERVICES TO BE PERFORMED**

**A. Additional Construction Observation and Inspection**

The following services are hereby included.

- Provide an additional five weeks of construction observation, and
- Provide an additional five weeks of coating system inspection.

**B. Project Schedule**

Due to the completion of other construction at the Water Treatment Plant, the construction time for this project has been extended. The following is a revised project schedule:

- Final Bid Documents                      December 31, 2016
- Bid Phase                                      January – February, 2017
- Construction Administration              June – August, 2017