

Change Order

No. 02

Date of Issuance: July 8, 2019

Effective Date: July 8, 2019

Project: Centennial Park	Owner: City of Billings	Owner's Contract No.:
Contract: General Construction		Date of Contract: May 14, 2019
Contractor: FirstMark Construction		Engineer's Project No.:

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

1. Complete all work associated with ALTERNATE BID 11: DOG PARK FENCING. Add: \$57,337.00
2. Complete all work associated with ALTERNATE BID 14: DOG PARK DRINKING FOUNTAINS. Add: \$22,870.00
3. Install (8) quick coupling valves on the irrigation submain as indicated on the accompanying plan. (Unit Price- \$295/EA) Add: \$2,360.00

Attachments (list documents supporting change):

1. CO2 S I-101-Irrigation ML routing.pdf

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$1,945,525.00

Increase [~~Decrease~~] from previously approved Change Orders No. N/A to No. 1:

\$ 176,204.00

Contract Price prior to this Change Order:

\$2,121,729.00

Increase [~~Decrease~~] of this Change Order:

~~\$82,576.00~~ 82,567.

Contract Price incorporating this Change Order:

~~\$2,204,305.00~~ 2,204,296.

Original Contract Times: Working days Calendar days

Substantial completion (days or date): 150 days

Ready for final payment (days or date): 14 days after SC

Increase [~~Decrease~~] from previously approved Change Orders No. N/A to No. 1:

Substantial completion (days): 1 day

Ready for final payment (days): 14 days after SC

Contract Times prior to this Change Order:

Substantial completion (days or date): 151 days

Ready for final payment (days or date): 14 days after SC

Increase [~~Decrease~~] of this Change Order:

Substantial completion (days or date): 2 days

Ready for final payment (days or date): 14 days after SC

Contract Times with all approved Change Orders:

Substantial completion (days or date): 153 days

Ready for final payment (days or date): 14 days after SC

RECOMMENDED:

By: [Signature]
Landscape Architect (Authorized Signature)

Date: July 8, 2019

Approved by Funding Agency (if applicable):

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 7-8-19

Date: _____

