



CHANGE ORDER FORM

No. 001

PROJECT: Fire Department Access Control System
CONTRACT DATE: 06/15/2023
CO DATE OF ISSUANCE: 08/14/2023

OWNER: City of Billings
PO Box 1178
Billings, MT 59013

CONTRACTOR: Communication Resources, LLC

OWNERS REP: JOHN CATERINO

CONTRACT FOR: Billings Fire Department Access Control System

You are directed to make the following changes in the Contract Documents.

Description: Additive change order to original prime contractor for purchasing, installing, commissioning an Access Control System at Fire Station #1- #8.

Purpose of Change Order: Increase scope of work to include the following:

Providing and installing twenty-six (26) Cat6 cable runs for future cameras, jacks, nine (9) eight port vertical patch panels, conduit, and J-hooks.

Providing and installing one (1) AC64 door controller, nine (9) HID card readers, nine (9) 1-year door licenses, nine (9) strikes, one (1) backup battery and composite cable for the 911 call center.

Attachments: Project Revision #1 pricing from Communication Resources, LLC, dated 8/2/23, signed by Karl Moritz.



CHANGE IN CONTRACT PRICE:

Original Contract Price
 \$ 107,914.00

Previous Change Orders No. _____
 \$ -----

Contract Price prior to this Change Order
 \$ 107,914.00

Net Increase (decrease) of this Change
 \$ 39,591.00

Contract Price with approved Change Order
 \$ 147,505

CHANGE IN CONTRACT TIME:

Original Contract Time
December 1, 2023
 days or date

Net Change from previous Change Orders

 days or date

Contract Time prior to this Change Order
December 1, 2023
 days or date

Net Increase (decrease) of this Change

 days

Contract Time with approved Change Order
December 1, 2023
 days or date

**APPROVED:
CITY OF BILLINGS, MONTANA**

**APPROVED:
COMMUNICATION RESOURCES, LLC**

By _____
Owner Signature

By _____
Contractor Signature

Name _____

Name _____

Title _____

Title _____

Date _____

Date _____