



Move People & Goods | Create Jobs | Strengthen Communities

Mobility Projects FY 21 Q1 & Q2 Update


Fazal Qureshi, P.E., Project Manager

Implementation Process

- Scope of Work
- Partner Collaboration
- Right-of-Way Certification
- Cost Estimates
- Documentation of Support / Endorsement
 - Resolution
 - Public support


- Engineering Procurement / Contract Executed
- Community & Stakeholder meeting
- Plans Review (ERC)
- Resolution and Maintenance Agreement

- *Ribbon Cutting Ceremony!*



- Include project in TIP / STIP & Work Program (5th year)
- 3rd year – meeting with local government to verify scopes

- Construction CEI Procurement / Contract Executed
- Public Information meeting
- Construction begins – *Groundbreaking!!!*
- (lane closures, detours, etc.)



WIDENING, ADA RAMP IMPROVEMENTS, LANDSCAPING OPPORTUNITY AREAS, TRAFFIC CALMING, ROAD DIET, DRAINAGE IMPROVEMENTS, LIGHTING UPGRADES, MILLING & RESURFACING, BUFFERED BIKE LANES ALONG PROSPECT RD FROM COMMERCIAL BLVD TO DIXIE HWY

Better Streets • Better Broward • Better Life



Speak Up Broward

1,553 followers

3d • 🌐



#BrowardCompleteStreets projects (like this one in [City of Oakland Park](#), [City of Tamarac](#), & [City of Fort Lauderdale](#)) encourages healthy behaviors and communities! Users become motivated to seek alternatives to driving such as walking.

Designs like this with elements like widening, ADA ramp improvements, traffic calming, drainage improvements, lighting upgrades, milling & resurfacing, buffered bike lanes promote active transportation through walking, bicycling and accessing public transit.



N 14th Avenue

Improvements include ADA Improvements, sidewalk installation, drainage, milling and resurfacing, and widening for bike lanes, shared use path & sharrows along 14th Avenue between Rodman Street and Harding Street




CITY OF HOLLYWOOD



Speak Up Broward

1,553 followers

1w • 



#BrowardCompleteStreets bring a long list of improvements to enhance the communities where they're implemented! This project aims to make **City of Hollywood, Florida** streets more accessible for all. Elements like bike lanes, wider sidewalks and shared-use paths engage people in active transportation (walking, bicycling, jogging and in-line skating) as part of their daily routine & make Hollywood a more desirable place to live, work and play.

For more info on our Master Plan, visit

<https://bit.ly/33Xnwps>



Like

Programmed Projects


FM	City	Road	From	To	Production Date	Letting	Total Construction Cost (Millions)
4295766	North Lauderdale/ Margate	Kimberly Blvd	SW 81st Ave	SR-7	Mar-24	Jul-24	\$ 6.76
4295767	Lauderhill/ Lauderdale Lakes	NW 16th St	NW 47th Ave	SR-7	Apr-26		\$ 4.86
4295768	West Park/ Miramar	SW 25th St	SW 62nd Ave	SW 40th Ave	Jul-23	Jul-26	\$ 4.56
4295769	Hollywood/ Davie	Taft St.	SR-7	N 40th Ave	Apr-26	Jul-26	\$ 3.15
4377951	Miramar	Miramar Pkwy	Commerce Pkwy	Douglas Rd	Aug-23	Dec-23	\$ 4.10
		SW 68th Ave	Miramar Pkwy	SW 27th Ct			
		SW 25th St	SW 68th Ave	SW 62nd Ave			
		SW 148 Ave	SW 48th CT	SW 27th Ct			
4435971	Pembroke Pines	University Drive	Pembroke Rd	Johnson St.	Apr-24	Aug-24	\$10.50
4435972	Davie	University Drive	Stirling Rd	SW 36 St	Apr-27	Aug-27	\$12.95
4435973	Coral Springs	University Drive	Southgate Blvd.	Ramblewood Dr	Apr-24	Aug-24	\$ 8.42
4435974	Davie/ Pembroke Pines/ Cooper City	University Drive	Johnson St	Stirling Rd	Apr-24	Aug-25	\$12.08
4463771	Deerfield Beach/ Pompano Beach	Sample Rd.	Blount Rd.	NE 3 Ave.	Begin FY 2025		\$ 4.00 (Feasibility)
	Deerfield Beach/ Pompano Beach	Dixie Highway	Sample Rd.	Broward/Palm Beach CL			
	Sunrise	Oakland Park Blvd.	Hiatus Greenway	University Dr.			
	Miramar	Miramar Pkwy.	SW 172 Ave.	Dykes Rd.			
	Lauderhill/Sunrise	Oakland Park Blvd.	University Dr.	Rock Island Rd.			
	Margate/ North Lauderdale	Southgate Blvd.	SW 81 Ave.	SR-7			
	Fort Lauderdale	SW/SE 17 St.	SW 9 Ave.	Cordova Rd.			

Projects in Design

FM	City	Road	From	To	Production Date	Letting	Total Construction Cost (Millions)
4295762	Margate/ West Park/ Plantation	SR 7	Broward/Dade CL	Sample Rd	Jun-21	Aug-22	\$ 3.35
4295763	Davie/ Plantation/ Lauderhill/ Davie	SR-7	Oakes Rd/SW 36th St	New River Greenway Trail	Feb-24	Jul-24	\$ 8.94
4295764	North Lauderdale/ Fort Lauderdale	West Prospect Road	SR-7	Commercial Blvd	Dec-21	Jul-23	\$ 5.15
4295765	Coconut Creek	Copans Road	SR-7	Lyons Road	Apr-22	Jul-23	\$ 3.36
4317561	Coral Springs	University Drive	NW 40th St.	Sawgrass Expressway	Sep-21	Jul-22	\$ 21.25
4317703	Hollywood/ Pembroke Pines	SW 72nd Avenue	Pembroke Road	Johnson St.	Dec-20	Apr-21	\$ 5.83
		Washington St.	S 62nd Ave.	S Park Rd.			
4317704	Pembroke Pines/ Miramar	NW 196th Ave.	Pines Blvd.	Sheridan St.	Oct-21	Feb-22	\$ 5.49
		NW 163rd Ave.	NW 1st Street	NW 12th Street			
		NW 160th Ave.	SW 48th Court	Sheridan St.			
4320667	Coral Springs	University Drive	NW 28th St	Sample Rd	Jan-21	Jul-21	\$ 2.59

Projects in Design (cont'd)

FM	City	Road	From	To	Production Date	Letting	Total Construction Cost (Millions)
4320668	Miramar	University Drive	Riviera Blvd.	Pembroke Rd.	Sep-21	Jan-22	\$10.63
4320669	Plantation	University Drive	SR-84	NW 1st St.	Sep-21	Jan-22	\$11.93
4361961	Dania Beach	SW 40th Ave.	Stirling Rd.	Griffin Rd.	Jun-20	Apr-21	\$ 3.08
4365641	Parkland	Loxahatchee Rd.	All the way west	SR-7	May-22	Aug-22	\$ 23.08
4369801	Pembroke Pines/ Miramar	Pembroke Rd	SW 89 Ave.	University Drive	Nov-26		\$ 4.70
4377961	Coral Springs	Coral Ridge Drive	Royal Palm Blvd.	Wyndham Circle	Sep-20	Jan-21	\$ 6.72
4377981	Coral Springs	Coral Ridge Drive	Southgate Blvd.	Royal Palm Blvd.	Sep-20	Jan-21	\$ 5.96
4415821	Hollywood	US-1	Pembroke Rd.	Johnson St.	Jul-21	Nov-21	\$ 6.13
4413601	Deerfield/ Hillsboro Beach/ Lighthouse Point	A1A	Hillsboro Beach	SE 3rd St	Nov-21	Mar-22	\$ 5.69



Projects in Construction

FM	City	Road	From	To	Construction start date	Contract Days	Total Construction Cost (Millions)
4295694	Sunrise/ Lauderhill/ Lauderdale Lakes/ Wilton Manors	Oakland Park Blvd.	University Drive	US-1	6/27/2019	486	\$ 1.71
		University Drive	Sunrise Lakes Blvd.	S of Springtre Drive			
4295695	Sunrise/ Fort Lauderdale/ Lauderhill	Oakland Park Blvd.	Flamingo Road	University Drive	2/17/2019	621	\$ 4.14
		Inverrary Blvd West	Oakland Park Blvd.	NW 42nd Street			
		Environ Blvd .	Inverrary Blvd. West	La Mirage Driveway (.09 miles east)			
		NE 30th Avenue	NE 32nd St.	Oakland Park Access Road (west)			
		NW 55th Avenue	NW 19th Street	Oakland Park Blvd.			
		Middle River Dr.	NE 26th St.	Oakland Park Blvd.			
		Oakland Access Road (East of Intercoastal)	NE 32nd Avenue	NE 32nd Ave.			
		Oakland Access Road (West of Intercoastal)					
		N Atlantic Blvd.	NE 23rd St.	Vista Park			
		NE 30th St.	NE 33rd Ave.	N. Atlantic Blvd.			
		NE 32nd Street	NE 26th Ave.	NE 30th Ave.			

Projects in Construction (cont'd)

FM	City	Road	From	To	Construction start date	Contract Days	Total Construction Cost (Millions)
4320665	Lauderhill/ Sunrise	University Drive	Springtree Drive	NW 45th Ct.	6/27/2019	486	\$ 3.19
4320666	Lauderhill/ Tamarac	University Drive	NW 45th Ct	NW 57th Street	6/27/2019	486	\$ 3.13
4346861	Pompano Beach/ Deerfield Beach	NW 49 Ct.	Powerline Rd.	Military Trail	7/12/2019	398	\$ 5.12
		NW 48th St.	Military Trail	US-1			
		NE 11th Ave.	Atlantic Blvd.	NE 9 Ct.			
		SW 3rd Ave.	SW 10th St.	Hillsboro Blvd.			
		SE 2nd Ave.	SE 10 St.	Hillsboro Blvd.			


Projects in Construction (cont'd)

FM	City	Road	From	To	Construction Start Date	Contract Days	Total Construction Cost (Millions)
4346901	Hollywood	N 14th Ave	Sheridan St.	Atlantic Shores Blvd.	1/13/2020	439	\$ 2.51
4346951	Deerfield/Pompano Beach/ Lighthouse Point	US-1	Sample Rd.	PB County Line	1/6/2020	367	\$10.52
4346971	Miramar/ Hollywood	56th Ave	Pembroke Rd.	Stirling Rd.	7/26/2019	677	\$ 2.22
		N 64th Ave	Cleveland St.	Sheridan St.			
		N 62nd Ave	Broward/Dade CL	Pembroke Rd			
4295752	Hallandale Beach/ Hollywood/ Dania Beach/ Fort Lauderdale	US-1	SE 9th St.	SE 20th St.	10/7/2019	168	\$ 1.25
4359251	Oakland Park/ Fort Lauderdale/ Tamarac	Prospect Rd.	Commercial Blvd.	Dixie Highway	4/13/2020	388	\$ 5.88
4363191	Coconut Creek	Lyons Road	C-14 Canal	Sawgrass Expressway	1/6/2020	737	\$14.00
4365411	Coral Springs	Rock Island	Sample Rd.	Wiles Rd.	5/26/2020	167	\$ 1.68
4366851	Oakland Park/ Fort Lauderdale/ Tamarac	NW 21st Ave	Oakland Park	Commercial Blvd.	11/12/2019	433	\$ 8.55
4378301	Coral Springs	Turtle Creek Drive	Sample Rd.	SR-7	07/15/2020	180	\$ 2.19
		NW 54th Ave.	Sample Rd.	Bland Rd.			



Projects Constructed in FY 2020

FM	City	Road	From	To	Total Construction Cost (Millions)
4377851	Pompano Beach	NE 6th St	Dixie Highway	Flagler Ave.	\$1.18
		NE 4th St	Flagler Ave.	NE 1st Ave.	
4317705	Hollywood	Hollywood Blvd.	S Academy Circle	35th Ave.	\$3.95
		Fillmore St.	NW 62nd Avenue	SR-7	
		Polk St.	56th Ave.	35th Ave.	
		Van Buren St.	56th Ave.	35th Ave.	
		35th Ave.	Johnson St.	S Rainbow Dr.	
		Park Rd.	Johnson St.	Washington St.	



Mobility Program

“Program Ready”



Scoping

Under Construction



\$66 M
14 projects

Programmed



\$67 M
9 projects

Completed this FY!



\$5 M
2 projects

In Design



\$133 M
17 projects

Demonstration Projects





Move People & Goods | Create Jobs | Strengthen Communities

Contact Us

Fazal Qureshi, P.E.

Project Manager

(954) 876-0071

qureshif@browardmpo.org