


Mobility- Programmed Projects



FM	City	Road	From	To	Production Date*	Letting**	Construction Cost (Millions)
437795-1	Miramar	Miramar Pkwy	Commerce Pkwy	Douglas Rd	August 2023	Dec 2023	\$ 4.10
		SW 68th Ave	Miramar Pkwy	SW 27th Ct			
		SW 25th St	SW 68th Ave	SW 62nd Ave			
		SW 148 Ave	SW 48th CT	SW 27th Ct			
449690-1	Miramar/Pembroke Pines	Pembroke Rd.	SW 145 th Ave	Flamingo Rd.	Approx. 2028		\$ 7.26

*- Design Complete

** - Contractor to be awarded project, construction to start a few months after letting date.

Mobility- Design Phase

FM	City	Road	From	To	Production Date*	Letting**	Construction Cost (Millions)
4295763	Davie/ Plantation/ Lauderhill/ Davie	SR-7	Oakes Rd/SW 36th St	New River Greenway Trail	Feb 2024	July 2024	\$ 8.94
4295764	North Lauderdale/ Tamarac	West Prospect Road	SR-7	Commercial Blvd	Dec 2021	July 2023	\$ 5.15
4295765	Coconut Creek	Copans Road	SR-7	Lyons Road	April 2022	July 2023	\$ 3.36
4317561	Coral Springs	University Drive	NW 40th St.	Sawgrass Expressway	Sep 2021	July 2022	\$ 21.25
4295769	Hollywood/ Davie	Taft St.	SR-7	N 40th Ave	January 2024	April 2024	\$ 3.41
4435972	Davie	University Drive	Stirling Rd	SW 36 St	February 2024	August 2027	\$12.95
4435973	Coral Springs	University Drive	Southgate Blvd.	Ramblewood Dr	February 2024	August 2024	\$ 8.42

*- Design Complete

** - Contractor to be awarded project, construction to start a few months after letting date.

Mobility- Design Phase

FM	City	Road	From	To	Production Date*	Letting**	Construction Cost (Millions)
4295766	North Lauderdale/ Margate	Kimberly Blvd	SW 81st Ave	SR-7	March 2024	July 2024	\$6.76
4295767	Lauderhill/ Lauderdale Lakes	NW 16th St	NW 47th Ave	SR-7	July 2023	October 2023	\$3.99
4295768	West Park/ Miramar	SW 25th St	SW 62nd Ave	SW 40th Ave	July 2023	October 2023	\$4.56
4435971	Pembroke Pines	University Drive	Pembroke Rd	Johnson St.	April 2024	Aug 2024	\$10.50
4435974	Davie/ Pembroke Pines/ Cooper City	University Drive	Johnson St	Stirling Rd	April 2024	Aug 2025	\$12.08
4369801	Pembroke Pines/ Miramar	Pembroke Rd	SW 89 Ave.	University Drive	Nov 2026		\$4.70
4320668	Miramar	University Drive	Riviera Blvd.	Pembroke Rd.	Sept 2021	Jan 2022	\$10.63
4365641	Parkland	Loxahatchee Rd.	All the way west	SR-7	May 2022	Aug 2022	\$23.08

*- Design Complete

** - Contractor to be awarded project, construction to start a few months after letting date.

Mobility- Construction Phase

FM	City	Road	From	To	Construction Start Date	Contract Days	Construction Cost (Millions)
4377981	Coral Springs	Coral Ridge Drive	Southgate Blvd.	Royal Palm Blvd.	4/14/2021	545	\$5.96
4377961	Coral Springs	Coral Ridge Drive	Royal Palm Blvd.	Wyndham Circle	4/14/2021	545	\$6.72
4317703	Hollywood/ Pembroke Pines	SW 72nd Avenue	Pembroke Road	Johnson St.	11/29/2021	384	\$ 3.59
		Washington St.	S 62nd Ave.	S Park Rd.			
4295762	Multiple	SR 7	Broward/Dade CL	Sample Rd	4/14/2022	355	\$ 4.58

Mobility- Construction Phase

FM	City	Road	From	To	Construction Start Date	Contract Days	Construction Cost (Millions)
4361961	Dania Beach	SW 40th Ave.	Stirling Rd.	Griffin Rd.	8/06/21	466	\$3.38
4317704	Pembroke Pines/ Miramar	NW 196th Ave.	Pines Blvd.	Sheridan St.	9/06/22	385	\$ 6.68
		NW 163rd Ave.	NW 1st Street	NW 12th Street			
		NW 160th Ave.	SW 48th Court	Sheridan St.			
4320667	Coral Springs	University Drive	NW 28th St	Sample Rd	1/10/22	195	\$ 3.50
4413601	Deerfield/ Hillsboro Beach/ Lighthouse Point	A1A	Hillsboro Beach	SE 3rd St	6/17/22	398	\$6.48
4320669	Plantation	University Drive	SR-84	NW 1st St.	5/6/22	426	\$9.60

Mobility- Completed Projects!

FM	City	Road	From	To	Total Construction Cost (Millions)
4346971	Miramar/ Hollywood	56th Ave	Pembroke Rd.	Stirling Rd.	\$2.22
		N 64th Ave	Cleveland St.	Sheridan St.	
		N 62nd Ave	Broward/Dade CL	Pembroke Rd	
4363191	Coconut Creek	Lyons Road	C-14 Canal	Sawgrass Expressway	\$14.00
4295695	Sunrise/ Fort Lauderdale/ Lauderhill	Oakland Park Blvd.	Flamingo Road	University Drive	\$ 4.14
		Inverrary Blvd West	Oakland Park Blvd.	NW 42nd Street	
		Environ Blvd .	Inverrary Blvd. West	La Mirage Driveway (.09 miles east)	
		NE 30th Avenue	NE 32nd St.	Oakland Park Access Road (west)	
		NW 55th Avenue	NW 19th Street	Oakland Park Blvd.	
		Middle River Dr.	NE 26th St.	Oakland Park Blvd.	
		Oakland Access Road (East of Intercoastal)	NE 32nd Avenue	NE 32nd Ave.	
		Oakland Access Road (West of Intercoastal)			
		N Atlantic Blvd.	NE 23rd St.	Vista Park	
		NE 30th St.	NE 33rd Ave.	N. Atlantic Blvd.	
		NE 32nd Street	NE 26th Ave.	NE 30th Ave.	

CSLIP- Design Phase

FM	Cycle	City	Project Name	Production Date*	Letting**	Construction Cost (Millions)
431756-2	1	Coral Springs	University Drive Interconnectivity Project	Dec-21	May-22	\$1.10
439991-1	1	Hollywood	Federal Highway Complete Streets - Johnson Street to Taft Street	Nov-21	Feb-22	\$3.10
439993-1	1	Miramar	Southwest 148th Avenue Safety Enhancement/Mobility Project	Dec-21	Mar-22	\$1.38
439996-1	1	Oakland Park	Lakeside Sidewalk Network	Dec-21	Mar-22	\$1.63
441582-1	1	Hollywood	Federal Highway Complete Streets - Pembroke Road to Washington Street	Nov-21	Feb-22	\$5.80
441578-1	1	Miramar	Southwest 64th Avenue Complete Streets/Mobility Project	Dec-21	Mar-22	\$2.80

*- Design Complete

** - Contractor to be awarded project, construction to start a few months after letting date.

CSLIP- Design Phase

FM	Cycle	City	Project Name	Production Date*	Letting**	Construction Cost (Millions)
448106-4	1	North Lauderdale	North Lauderdale Linear Park at SW 81st Ave and Southgate Blvd	2026	2026	\$2.30
441573-1	1	Wilton Manors	NW 29th Street Roadway Improvements	Apr-22	Jul-22	\$1.00
441581-1	1	Oakland Park	Floranada Road Sidewalk Network	Mar-24	Jul-24	\$1.30
441580-1	1	Parkland	Parkside Drive Roadway Improvements	2025	2025	\$2.60
443944-1	2	Hollywood	Hollywood Beverly Park Sidewalk Network	2024	2024	\$2.60
443948-1	2	Broward County	Davie Blvd Ext/Peters Rd Bicycle/Pedestrian	Dec-23	Jul-24	\$1.90
444998-1	2	Oakland Park	NE 13th Ave Improvements	2025	2025	\$5.42
443945-1	2	Miramar	Historic Miramar Complete Streets Phase III	2025	2025	\$2.70
443949-1	2	Dania Beach	NW 1st St Complete Streets Project	2026	2026	\$2.70
443950-1	2	Davie	Orange Dr Pedestrian Connectivity Project	2026	2026	\$1.01

*- Design Complete

** - Contractor to be awarded project, construction to start a few months after letting date.

CSLIP- Design Phase

FM	Cycle	City	Project Name	Production Date*	Letting**	Construction Cost (Millions)
443951-1	2	Lauderdale Lakes	City-Wide Traffic Calming Project	Nov-25	Apr-26	\$1.50
443952-1	2	Weston	Bonaventure Blvd Bicycle Lanes	Oct-25	Mar-26	\$2.70
443977-1	2	Miramar	Historic Miramar Complete Streets Phase IV	Oct-25	Mar-26	\$1.21
443978-1	2	Fort Lauderdale	Neighborhood Mobility Master Plan Project	Sept-25	Feb-26	\$1.90
443976-1	2	Hollywood	City of Hollywood Various Locations	2024	2024	\$2.27
438116-1	TAP	Oakland Park	NE 34 Ct. from NE 12 Terr. To NE 16 Ave.	2024	2024	\$1.41

*- Design Complete

** - Contractor to be awarded project, construction to start a few months after letting date.

CSLIP- Construction Phase

FM	Cycle	City	Project Name	Construction Start	Contract Days	Construction Cost (Millions)
438117-1	1	Weston	City of Westin Mobility Improvements and SR-84	7/01/2021	480	\$12.49
439990-1	1	Oakland Park	Oakland Park Elementary School Sidewalk Network	02/15/2022	TBD	\$2.76
439995-1	1	Parkland	Holmberg Road Improvements	05/26/2022	TBD	\$.75
439994-1	1	Weston	Weston Road Bike Lanes between Indian Trace Boulevard and State Road 84	04/11/2022	316	\$3.30
441579-1	1	Miramar	Southwest 184th Avenue/Miramar Parkway Safety Enhancement/Mobility Project	03/2/22	189	\$1.70