

# Project Status Report



# Mobility- Design Phase

FM	City	Project Name	Production Date**	Letting***	Construction Cost (Millions)
437795-1*	Miramar	MIRAMAR BIKE AND PEDESTRIAN MOBILITY IMPROVEMENTS	March 2024	May 2024	\$3.65
429576-3	Davie/ Plantation/ Lauderdale	SR-7/US-441 TRANSIT CORRIDOR IMPROVEMENTS GROUP/PRIORITY 2	February 2025	July 2024	\$4.72
429576-5	Margate/ Coconut Creek	SR-7/US-441 TRANSIT CORRIDOR IMPROVEMENTS GROUP/PRIORITY 5	October 2023	January 2024	\$4.18
429576-6	North Lauderdale/ Margate	SR-7/US-441 TRANSIT CORRIDOR IMPROVEMENTS GROUP/PRIORITY 6	December 2023	July 2024	\$5.61
429576-7	Lauderhill/ Lauderdale Lakes	SR-7/US-441 TRANSIT CORRIDOR IMPROVEMENTS GROUP/PRIORITY 7	September 2023	January 2024	\$4.19

\*-Administered via LAP

\*\* - Design Complete

\*\*\* - Contractor to be awarded project, construction to start a few months after letting date

# Mobility- Design Phase

FM	City	Project Name	Production Date**	Letting***	Construction Cost (Millions)
429576-8	Miramar/ Pembroke Pines	SR-7/US-441 TRANSIT CORRIDOR IMPROVEMENTS GROUP/PRIORITY 8	November 2023	February 2024	\$2.77
429576-9	Hollywood/ Davie	SR-7/US-441 TRANSIT CORRIDOR IMPROVEMENTS GROUP/PRIORITY 9	January 2024	April 2024	\$3.74
436980-1	Pembroke Pines/Miramar	PEMBROKE ROAD FROM DOUGLAS ROAD (SW 89 AV) TO SR-817/UNIVERSITY DRIVE	December 2025	July 2027	\$9.23
436564-1	Parkland	LOXAHATCHEE RD. FROM ARTHUR MARSHALL LOXAHATCHEE REFUGE TO SR-7/US-441	May 2022	March 2023	\$39.94

\*-Administered via LAP

\*\* - Design Complete

\*\*\* - Contractor to be awarded project, construction to start a few months after letting date

# Mobility- Design Phase

FM	City	Project Name	Production Date**	Letting***	Construction Cost (Millions)
443597-1	Pembroke Pines	SR-817/UNIVERSITY DR FR N. OF SR- 824/PEMBROKE RD TO N. OF JOHNSON ST	April 2024	August 2024	\$20.69
443597-2	Davie	SR-817/UNIVERSITY DRIVE FR S. OF SR- 848/STIRLING RD TO N. OF SW 36 ST	February 2024	July 2027	\$13.49
443597-3	Coral Springs	SR-817/UNIVERSITY DRIVE FR N. OF SOUTHGATE BLVD TO N. OF RAMBLEWOOD DR	February 2024	July 2024	\$8.47
443597-4	Davie/ Pembroke Pines/ Cooper City	SR-817/UNIVERSITY DR. FROM N. OF JOHNSON STREET TO S. OF STIRLING RD	November 2023	August 2026	\$19.61

\*-Administered via LAP

\*\* - Design Complete

\*\*\*- Contractor to be awarded project, construction to start a few months after letting date

# Mobility- Construction Phase

FM	City	Project Name	Construction Start Date	Original Contract Days	Construction Cost (Millions)
437798-1	Coral Springs	CORAL RIDGE DRIVE FROM SOUTHGATE BLVD. TO ROYAL PALM BLVD.	4/14/2021	545	\$4.70
437796-1	Coral Springs	CORAL RIDGE DRIVE FROM ROYAL PALM BLVD. TO WYNDHAM CIRCLE	4/14/2021	545	\$5.52
429576-2	Multiple	SR-7/US-441 TRANSIT CORRIDOR IMPROVEMENTS GROUP/PRIORITY 1	4/14/2022	355	\$5.12
429576-4	North Lauderdale/ Tamarac	SR-7/US-441 TRANSIT CORRIDOR IMPROVEMENTS GROUP/PRIORITY 4	9/27/2022	371	\$7.45
431770-3	Hollywood/ Pembroke Pines	WASHINGTON STREET & 72 AVENUE - MOBILITY IMPROVEMENTS	11/29/2021	384	\$4.60

# Mobility- Construction Phase

FM	City	Project Name	Construction Start Date	Original Contract Days	Construction Cost (Millions)
431770-4	Pembroke Pines/Miramar	DYKES ROAD; 196 AVE; NW 10 STREET MOBILITY IMPROVEMENTS	9/06/22	385	\$7.53
436196-1	Dania Beach/Hollywood	SW 40TH AVENUE FROM STIRLING ROAD TO GRIFFIN ROAD	8/06/21	466	\$4.34
441360-1	Deerfield/Hillsboro Beach/Lighthouse Point	A1A MOBILITY IMPROVEMENTS FR S TOWN LIMIT OF HILLSBORO BCH TO SE 3RD S	6/17/22	398	\$7.42
431756-1	Coral Springs	UNIVERSITY DRIVE FROM NW 40TH ST TO SAWGRASS EXPRESSWAY	01/03/23	485	\$14.26
432066-7	Coral Springs	SR-817/UNIVERSITY DR FROM NW 28TH STREET TO N OF SR-834/SAMPLE ROAD	01/10/22	195	\$4.19

# Mobility- Construction Phase

FM	City	Project Name	Construction Start Date	Original Contract Days	Construction Cost (Millions)
432066-8	Miramar	R-817/UNIVERSITY DRIVE FROM N OF RIVIERA BLVD TO N SR-824/PEMBROKE RD	05/06/22	426	\$12.85
432066-9	Plantation	SR-817/UNIVERSITY DRIVE FROM N OF WB SR-84 TO N OF NW 1ST STREET	05/06/22	426	\$10.27

# Mobility- Completed Projects!

No Projects completed from July 1, 2022 to January 1, 2023.



# CSLIP- Programmed Projects

FM	Cycle	City	Project Name	Design Year	Construction Year	Construction Cost (Millions)
443949-1*	2	Dania Beach	NW 1ST ST FROM BRYAN ROAD TO SR-5/US-1	2024	2026	\$2.72
443951-1*	2	Lauderdale Lakes	City-Wide Traffic Calming Project	2024	2026	\$0.81
443952-1*	2	Weston	BONAVENTURE BLVD. FROM INDIAN TRACE TO SR-84	2024	2026	\$2.70
443977-1*	2	Miramar	CITY OF MIRAMAR COMPLETE STREETS PHASE IV	2024	2026	\$1.23
443978-1*	2	Fort Lauderdale	SHADY BANKS AND TARPON RIVER NEIGHBORHOOD VARIOUS LOCATIONS	2024	2026	\$1.85
448289-1*	1	North Lauderdale	SW 81 AVE FROM MCNAB ROAD TO C-14 GREENWAY- CITY OF NORTH LAUDERDALE	2025		\$2.36

# CSLIP- Programmed Projects

FM	Cycle	City	Project Name	Design Year	Construction Year	Construction Cost (Millions)
445520-1*	5	Sunrise	CITYWIDE BUS SHELTERS - VARIOUS LOCATIONS	2025	2025	\$1.69
445527-1*	3	Hallandale Beach	NORTHWEST 3RD STREET FROM NORTHWEST 6TH AVENUE TO DIXIE HIGHWAY	2024	2026	\$2.77
445528-1*	3	Coconut Creek	CITY OF COCONUT CREEK VARIOUS LOCATIONS	2024	2026	\$0.98
445529-1*	3	Deerfield Beach	CITY OF DEERFIELD BEACH VARIOUS LOCATIONS	2024	2027	\$2.34
445531-1*	3	Coral Springs	NORTHWEST 39TH STREET FROM CORAL RIDGE DRIVE TO NORTHWEST 110TH AVENUE	2025	2027	\$1.93

# CSLIP- Programmed Projects

FM	Cycle	City	Project Name	Design Year	Construction Year	Construction Cost (Millions)
445532-1*	3	Weston	SADDLE CLUB ROAD FROM WEST OF LAKEVIEW DRIVE TO WESTON ROAD	2025	2027	\$2.31
445533-1*	3	Sunrise/ Tamarac	NORTHWEST 94TH AVENUE FROM NORTHWEST 44TH STREET TO 57TH STREET	2025	2027	\$1.33
445534-1*	3	Hollywood	CITY OF HOLLYWOOD - VARIOUS LOCATIONS	2025	2027	\$1.67
445535-1*	3	Miramar	SHERMAN CIRCLE FROM JODI LANE TO JODI LANE	2025	2027	\$2.06
448287-1*	4	Pembroke Park	PEMBROKE PARK VARIOUS LOCATIONS	2025	2027	\$2.58
448288-1*	4	Weston	CITY OF WESTON VARIOUS LOCATIONS	2026		\$4.76

# CSLIP- Programmed Projects

FM	Cycle	City	Project Name	Design Year	Construction Year	Construction Cost (Millions)
443949-1*	2	Dania Beach	NW 1ST ST FROM BRYAN ROAD TO SR-5/US-1	2024	2026	\$2.72
443951-1*	2	Lauderdale Lakes	City-Wide Traffic Calming Project	2024	2026	\$0.81
443952-1*	2	Weston	BONAVENTURE BLVD. FROM INDIAN TRACE TO SR-84	2024	2026	\$2.70
443977-1*	2	Miramar	CITY OF MIRAMAR COMPLETE STREETS PHASE IV	2024	2026	\$1.23
443978-1*	2	Fort Lauderdale	SHADY BANKS AND TARPON RIVER NEIGHBORHOOD VARIOUS LOCATIONS	2024	2026	\$1.85
448289-1*	1	North Lauderdale	SW 81 AVE FROM MCNAB ROAD TO C-14 GREENWAY- CITY OF NORTH LAUDERDALE	2025		\$2.36

# CSLIP- Programmed Projects

FM	Cycle	City	Project Name	Design Year	Construction Year	Construction Cost (Millions)
445520-1*	5	Sunrise	CITYWIDE BUS SHELTERS - VARIOUS LOCATIONS	2025	2025	\$1.69
445527-1*	3	Hallandale Beach	NORTHWEST 3RD STREET FROM NORTHWEST 6TH AVENUE TO DIXIE HIGHWAY	2024	2026	\$2.77
445528-1*	3	Coconut Creek	CITY OF COCONUT CREEK VARIOUS LOCATIONS	2024	2026	\$0.98
445529-1*	3	Deerfield Beach	CITY OF DEERFIELD BEACH VARIOUS LOCATIONS	2024	2027	\$2.34
445531-1*	3	Coral Springs	NORTHWEST 39TH STREET FROM CORAL RIDGE DRIVE TO NORTHWEST 110TH AVENUE	2025	2027	\$1.93

# CSLIP- Programmed Projects

FM	Cycle	City	Project Name	Design Year	Construction Year	Construction Cost (Millions)
445532-1*	3	Weston	SADDLE CLUB ROAD FROM WEST OF LAKEVIEW DRIVE TO WESTON ROAD	2025	2027	\$2.31
445533-1*	3	Sunrise/ Tamarac	NORTHWEST 94TH AVENUE FROM NORTHWEST 44TH STREET TO 57TH STREET	2025	2027	\$1.33
445534-1*	3	Hollywood	CITY OF HOLLYWOOD - VARIOUS LOCATIONS	2025	2027	\$1.67
445535-1*	3	Miramar	SHERMAN CIRCLE FROM JODI LANE TO JODI LANE	2025	2027	\$2.06
448287-1*	4	Pembroke Park	PEMBROKE PARK VARIOUS LOCATIONS	2025	2027	\$2.58
448288-1*	4	Weston	CITY OF WESTON VARIOUS LOCATIONS	2026		\$4.76
448290-1*	4	Miramar	HONEY HILL DR FROM FLAMINGO RD TO SW 55 ST	2026		\$1.19

\*-Administered via LAP

# CSLIP- Programmed Projects

FM	Cycle	City	Project Name	Design Year	Construction Year	Construction Cost (Millions)
449716-1*	5	Lauderdale Lakes	CITYWIDE SIDEWALK IMPROVEMENTS IN LAUDERDALE LAKES	2026		\$1.07
449717-1*	5	Hollywood	NEW SIDEWALKS VARIOUS LOCATIONS IN HOLLYWOOD'S GRACEWOOD NEIGHBORHOOD	2026		\$2.39
449718-1*	5	Oakland Park	NE 12TH TERR ROADWAY IMPROVEMENTS	2026		\$1.91

# CSLIP- Design Phase

FM	Cycle	City	Project Name	Production Date**	Letting***	Construction Cost (Millions)
438116-1*	TAP	Oakland Park	NE 34 COURT BEGINING AT NE 12 TERRACE TO NE 16 AVENUE	2024	2024	\$1.88
439991-1	1	Hollywood	SR-5/US-1/FEDERAL HWY FROM JOHNSON ST TO SR-822/SHERIDAN ST	November 2023	February 2023	\$2.83
441573-1	1	Wilton Manors	NW 29TH STREET FROM SR-845/POWERLINE ROAD TO ANDREWS AVENUE	April 2023	July 2023	\$2.61
441581-1	1	Oakland Park	FLORANADA ROAD FROM SR-811/DIXIE HWY TO SR-5/US-1/FEDERAL HWY	March 2024	July 2024	\$1.30

\*-Administered via LAP

\*\* - Design Complete

\*\*\*- Contractor to be awarded project, construction to start a few months after letting date

# CSLIP- Design Phase

FM	Cycle	City	Project Name	Production Date**	Letting***	Construction Cost (Millions)
441582-1	1	Hollywood	SR-5/US-1/FEDERAL HWY FROM SR-824/PEMBROKE ROAD TO JOHNSON STREET	February 2022	May 2023	\$5.22
443944-1*	2	Hollywood	CITY OF HOLLYWOOD BEVERLY PARK VARIOUS LOCATIONS	2024	2024	\$2.60
443945-1*	2	Miramar	MIRAMAR COMPLETE STREETS PHASE III	2025	2025	\$2.77
443948-1	2	Broward County	DAVIE BLVD EXTENTION/PETERS ROAD FROM SW 51TH AVE TO SR-7/US-441	April 2024	July 2024	\$1.97
443976-1*	2	Hollywood	CITY OF HOLLYWOOD VARIOUS LOCATION	2024	2024	\$2.27

\*-Administered via LAP

\*\* - Design Complete

\*\*\* - Contractor to be awarded project, construction to start a few months after letting date

# CSLIP- Design Phase

FM	Cycle	City	Project Name	Production Date**	Letting***	Construction Cost (Millions)
444998-1*	2	Oakland Park	NE 13TH IMPROVEMENTS VARIOUS LOCATIONS - CITY OF OAKLAND PARK	2025	2025	\$5.56
445519-1*	2	Fort Lauderdale	NW 19TH STREET FROM NW 31ST AVENUE TO POWERLINE ROAD	2025	2025	\$1.67
445524-1	3	Miramar	UTOPIA DRIVE FROM RIVIERA BOULEVARD TO PEMBROKE ROAD	March 2025	July 2025	\$0.86
445526-1	3	Dania Beach/ Hollywood	NORTH 22ND/SW 12TH AVENUE FROM SHERIDAN STREET TO STIRLING ROAD	April 2025	August 2025	\$2.44

\*-Administered via LAP

\*\* - Design Complete

\*\*\*- Contractor to be awarded project, construction to start a few months after letting date

# CSLIP- Design Phase

FM	Cycle	City	Project Name	Production Date**	Letting***	Construction Cost (Millions)
448106-1	5	Oakland Park/ Fort Lauderdale/ Tamarac	NW 21 AVE FROM NW 26 ST TO SR-870/COMMERCIAL BLVD.	August 2025	December 2025	\$3.50
445518-1*	3	Hollywood	JOHNSON STREET FROM NORTH 35TH AVENUE TO NORTH 14TH AVENUE	2025	2025	\$1.75
449729-1*	5	SFRTA	SECURITY CAMERAS AT BROWARD TRI-RAIL STATIONS	2023	2023	\$0.79
450791-1*	6	SFRTA	LCD VISUAL MONITORS AT TRI-RAIL STATIONS	2023	2023	\$0.79

\*-Administered via LAP

\*\* - Design Complete

\*\*\* - Contractor to be awarded project, construction to start a few months after letting date

# CSLIP- Construction Phase

FM	Cycle	City	Project Name	Construction Start Date	Original Contract Days	Construction Cost (Millions)
431756-2	1	Coral Springs	UNIVERSITY DR FROM SR-834/SAMPLE RD TO NW 40TH ST	1/3/2023	485	\$1.26
438117-1	1	Weston	SR-84 FROM GLADES PARKWAY TO WESTON ROAD	7/16/2022	480	\$12.49
439990-1	1	Oakland Park	CITY OF OAKLAND PARK SIDEWALKS - VARIOUS LOCATIONS	6/15/2022	212	\$2.38
439993-1	1	Miramar	SW 148 AVE FROM SW 52ND DR TO SW 48TH CT/BASS CREEK RD	7/18/2022	222	\$2.27
439994-1	1	Weston	WESTON RD FROM INDIAN TRACE BLVD TO SR-84		316	\$3.14

# CSLIP- Construction Phase

FM	Cycle	City	Project Name	Construction Start Date	Original Contract Days	Construction Cost (Millions)
439996-1	1	Oakland Park	CITY OF OAKLAND PARK LAKESIDE SIDEWALKS VARIOUS LOCATIONS	7/25/2022	180	\$1.63
441578-1	1	Miramar	SW 64TH AVE FROM SW 35TH STREET TO PEMBROKE ROAD	9/6/2022	229	\$2.80

# CSLIP- Completed Projects

FM	Cycle	City	Project Name	Construction Cost (Millions)
439995-1	1	Parkland	HOLMBERG RD FROM HERON BAY BLVD TO PINE ISLAND RD	\$0.82
441579-1	1	Miramar	MIRAMAR PKWY FROM SW 184TH AVE TO SW 172ND AVE AND SW 184 AVE FROM MIRAMAR PKWY TO SW 40TH ST	\$1.67