


Local Agency Program (LAP) Projects

TAC/CAC: October 22, 2025

Board: October 30, 2025



New LAP Project Administration Responsibility

■ Why?

- This hybrid approach allows local municipalities to manage the off system MPO priorities/projects more efficiently with local knowledge.

■ How will the process be carried out?

- Feasibility or Project Development & Environment (PD&E) studies will still be administered by FDOT
- If right-of-way acquisition is needed for the project:
 - FDOT will manage design and right-of-way phases
 - Local Agency will manage construction phase via LAP
- If no additional right-of-way is needed for the project:
 - Local agencies will manage design and construction phases via LAP
- Agency to lead all public involvement activities

■ Point Person from FDOT

- Progress meetings between FDOT Local Program Coordinators and local agency project managers to keep LAP project on schedule.



Projects Transitioning to LAP

- **FM 436980.1 – Pembroke Road from Douglas Road (Southwest 89th Avenue) to State Road (SR) 817/University Drive –**
 - FDOT will continue to manage the design and right-of-way phases.
 - Broward County/Pembroke Pines/Miramar to let and manage the construction phase
- **FM 446381.1 – Southwest 130th Avenue from Southwest 8th Street to SR 84**
 - FDOT to manage the feasibility study. Design and construction phases to be managed by local agency through LAP (Town of Davie)
- **FM 449643.1 – Southwest 148th Avenue from Bass Creek Road to Miramar Parkway**
 - FDOT to manage PD&E, design and right-of-way phases. Construction phase to be managed by local agency through LAP (City of Miramar)
- **FM 453324.1 – Southeast 2nd Street / Hibiscus Street / Church Street Extension from US 1 to Church Street**
 - FDOT to perform feasibility study, other phases through LAP (City of Hallandale Beach)
- **FM 453325.1 – East Orange Drive from Davie Road to SR 7**
 - FDOT to perform feasibility study, other phases through LAP (City of Davie)

