

Thursday, August 28th.

Deadline for the Secretary of State to certify the state constitutional amendment election. (Sec. 274.003). The certification will include the ballot order of the constitutional amendments.

Friday, August 29th thru September 12th.

Start building the ballot for the election and when completed begin testing, and if there are other entities in joint election with the county, their finished ballot must be sent out for certification.

Order the election September 9th Commissioner's Court

Get early voting and election day locations set by Commissioner's Court

Build the election in our Voter Registration Database to prepare for first mail ballot mailing.

Order LAT Notice for newspapers on September 1.

Finish testing and finalize the ballot by Friday September 12.

September 15th.

Public Logic and Accuracy Test to final test the ballot to be ready for mailing ballots.

September 16th.

First mailing of Federal Post Card Application (FPCA Military and overseas citizens) ballots

First mailing of domestic mail ballots

September 17th through October 6th.

Process mail ballots that are voted and returned.

Process voter registration until the October 6 deadline is past.

Prepare early voting equipment and early voting pollbooks, and a set of equipment to be used in poll worker training.

Prepare poll worker training and printed training materials.

Build Notice of Election and have it posted in the newspapers, and on our website along with our order of election.

October 7th thru October 20th.

Poll worker training for two days at AgriLife auditorium.

Early Voting starts October 20th and goes through October 31st.

November 4th Election Day