

August 4, 2020

Please amend the current contract labor agreement with DIJ to include a small amount of striping needed on **CR 423** where we made a repair to the roadway.

The scope of work would consist of:

426 LF of yellow striping @ 0.35 cents/LF = \$149.10
4 RPMs at \$3.15 each = \$12.60
Total = \$161.70

Amendment NTE \$200

Joe Don Dockery
Burnet County Commissioner
Precinct 4
Cell 512-715-2911
Commissionerpct4@burnetcountytexas.org

A handwritten signature in black ink, appearing to read "J. Dockery", is located in the lower right quadrant of the page.



Cindy Dalrymple <cdalrymple@burnetcountytexas.org>

DIJ Contract Labor Agreement

1 message

Joe Don Dockery <jdockery@burnetcountytexas.org>

Tue, Aug 4, 2020 at 1:11 PM

To: Cindy Dalrymple <cdalrymple@burnetcountytexas.org>, Helen Cummins <hcummins@burnetcountytexas.org>

Cc: jdockery@burnetcountytexas.org

Cindy and Helen:

Cindy: Could you please amend the current contract labor agreement with DIJ to include a small amount of striping needed on **CR 423** where we made a repair to the roadway. The scope of work would consist of:

426 LF of yellow striping @ 0.35 cents/LF = \$149.10

4 RPMs at \$3.15 each = \$12.60

Total = \$161.70

Amendment NTE \$200

Helen: Please create a line item transfer from 3300 to 4920 in the amount of \$200 to cover the costs.

Thank you in advance to both of you.

Joe Don Dockery