

**AMENDMENT TO AGREEMENT FOR
BURNET COUNTY ANNEX RENOVATION/EXPANSION**

This amendment ("Amendment") is made this 13th day of January 2026 by and between J. POOLE CONSTRUCTION and BURNET COUNTY, Texas, a political subdivision of the State of Texas.

WHEREAS, J. POOLE CONSTRUCTION and BURNET COUNTY are parties to an agreement passed in Commissioners Court on November 26, 2024 ("Agreement"); and

WHEREAS, BURNET COUNTY desires to amend the Agreement by extending the completion date to February 28, 2026.

NOW THEREFORE, in consideration of the mutual promises hereinafter contained, J. POOLE CONSTRUCTION and BURNET COUNTY agree as follows:


1. AMENDMENT: Extend the completion date to February 28, 2026.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment as of the dates set forth below.

J. POOLE CONSTRUCTION

BURNET COUNTY, TEXAS

By: _____

By:  _____

Name: _____

Name: Bryan Wilson

Title: _____

Title: Burnet County Judge

Date: _____

Date: January 13, 2026

End of Amendment No. III