



City Clerk Document No. 18-3038

City Council Meeting Date: 12/9/21

**AMENDMENT TO CITY OF CHANDLER AGREEMENT
STREETLIGHT POLE REPLACEMENT
CITY OF CHANDLER AGREEMENT NO. TR9-968-4082**

THIS AMENDMENT NO. 2 is made and entered into by and between the City of Chandler, an Arizona municipal corporation (City), and Northstar Communications, Inc., an Arizona corporation (Contractor), (City and Contractor may individually be referred to as Party and collectively referred to as Parties) and made _____, 2021 (Effective Date).

RECITALS

WHEREAS, the Parties entered into an agreement for streetlight pole replacement services (Agreement); and

WHEREAS, the term of the Agreement was December 15, 2019 through December 14, 2020 with the option of up to four one-year extensions; and

WHEREAS, the Parties wish to exercise the second option through this Amendment No. 2 to extend the Agreement for one year.

AGREEMENT

NOW THEREFORE, the Parties agree as follows:

1. The recitals are accurate and are incorporated and made a part of the Agreement by this reference.
2. Section 4, Price is amended to read as follows: The City will pay the Contractor the per unit cost set forth in Revised Exhibit B of the original Agreement, attached to and made a part of this Amendment No. 2. Total payments made to the Contractor during the term of this Amendment No. 2 will not exceed \$482,000.
3. Section 5, Term is amended to read as follows: The Agreement is extended for a one-year period December 15, 2021 through December 14, 2022.
4. All other terms and conditions of the Agreement remain unchanged and in full force and effect. If a conflict or ambiguity arises between this Amendment No. 2 and the Agreement, the terms

and conditions in this Amendment No. 2 prevail and control.

IN WITNESS WHEREOF, the Parties have entered into this Amendment on the Effective Date.

FOR THE CITY

By: _____

Its: _____ Mayor _____

FOR THE CONTRACTOR

By: Amanda Moore _____

Its: Controller _____

APPROVED AS TO FORM:

By: _____
City Attorney 

ATTEST:

By: _____
City Clerk

**REVISED EXHIBIT B
COMPENSATION AND FEES**

Item	Description	Estimated Quantity	Unit of Measure	Unit Price
1	Install new pole and concrete foundation, remove/dispose of old pole and infrastructure.*			
a	30' or 35' SL-1 pole	180	Each	\$1,800.00
b	30' or 35' SL-16 pole	11	Each	\$1,725.00
c	30' or 35' SL-17 pole	5	Each	\$1,725.00
d	30' SL-6 APS pole	5	Each	\$1,725.00
e	38.6' SL-8 APS pole	1	Each	\$1,725.00
f	22.0' Lantern Style Pole	5	Each	\$1,725.00
2	Install new pole on existing concrete foundation, remove/dispose of old pole.			
a	30' or 35' SL-1 pole	5	Each	\$625.00
b	30' or 35' SL-16 pole	3	Each	\$625.00
c	30' or 35' SL-17 pole	5	Each	\$625.00
d	30' SL-6 APS pole	2	Each	\$625.00
e	38.6' SL-8 APS pole	1	Each	\$625.00
f	22.0' Lantern Style Pole	5	Each	\$625.00
3	Install new pole (Direct Burial) and PVC tube, remove/dispose of old pole.			
a	30' or 35' SL-1 pole	5	Each	\$535.00
b	30' or 35' SL-16 pole	3	Each	\$535.00
c	30' or 35' SL-17 pole	5	Each	\$535.00
d	30' SL-6 APS pole	2	Each	\$535.00
e	38.6' SL-8 APS pole	1	Each	\$535.00
f	22.0' Lantern Style Pole	2	Each	\$535.00
4	Remove and salvage pole. Remove existing foundation*.	15	Each	\$1,633.50
5	Supply & install 2.5 inch trenched conduit	250	Feet	\$6.05
6	Supply & install 2.5 inch bored conduit	250	Feet	\$12.70
7	Supply & install 3.5 inch pull box	50	Each	\$154.00
8	Spread Foundation per detail SL-20		Each	\$910.00
9	Sonotube		Each	\$45.00
10	Sawcutting		Each	\$400.00

* Includes disposal of concrete collar, if present. For damaged concrete foundations, jackhammer one foot below finished grade and backfill. Includes removal of existing signs and reinstalling on the new pole.