



Chandler Municipal Airport Construction Report

Meeting Date:
March 9, 2022

Design Projects:

- **Wildlife Hazard Perimeter Fence:** Environmental/Design phase underway. ADOT funded.
- **Secondary Windcone Installation:** The windcone will be installed between the thresholds of Runways 4R and 4L. Installation by the end of March. City funded.

Construction Projects:

- **Terminal Plumbing Renovation:** Change order request approved. City funded.
- **Heliport Lighting Replacement:** Construction approval pending March City Council action. City funded.