

**COCHISE COUNTY**

# Cochise County Jail District Project Update

Jail District Work Session  
Tuesday, November 26, 2024



*Public Programs...Personal Service*

## Jail Planning Study Update

- August 27, 2024 – Cochise County Jail District Board of Directors approves contract for Jail Planning Services with Chinn Planning Inc
  - Comprehensive assessment of the County’s criminal justice system
  - Inmate population forecasts to determine capacity requirements for a new jail
  - Operational concepts for a new jail including staffing and space requirements



## Jail Planning Study Update

- August 27, 2024 – Cochise County Jail District Board of Directors approves contract for Jail Planning Services with Chinn Planning Inc (cont.)
  - Future space requirements for the Superior Court, Justice Courts, and Sheriff’s Administration
  - Cost estimates for operations, site development and construction of a new jail



## Jail Planning Study Update

- September 2024 – Chinn Planning begins data collection from county departments
- Week of September 30, 2024 – Chinn Planning on site for interviews, data collection and site visits of existing facilities
  - Project kick off meeting with County’s Technical Advisory Committee (TAC) October 1, 2024



## Jail Planning Study Update

- Week of November 18, 2024 - Chinn Planning on site for interviews, data collection and site visits of existing facilities
  - Presentation on preliminary criminal justice system assessment to County's TAC for review on November 21, 2024



## Jail Planning Study Update

- Week of December 16, 2024 - Chinn Planning on site
  - Presentation on preliminary inmate population forecasts and updated criminal justice system assessment to County's TAC for review on December 17, 2024
  - Two (2) day jail facility programming session
    - Review general operational concepts for new jail facility
    - Detailed review of all facility components



## Owner's Representative Update

- Request for Qualifications (RFQ) for Owner's Representative Services (Design/Construction Support Services)
  - June 5, 2024 – RFQ issued by procurement
  - July 11, 2024 – Statement of Qualifications due to Cochise County
  - September 30, 2024 – Three (3) firms interviewed and ranked by County
  - Working with highest ranked firm on scope of services and fee



**COCHISE COUNTY**

# Cochise County Jail District Project Update

## Questions?



*Public Programs...Personal Service*