

City of Flagstaff

Rio de Flag Flood Control
Project Update December 8, 2020





Project Update



- **Project Design**
- **BNSF Railway & US Army Corps of Engineers**
- **Public Involvement**



Project Design



USACE and City

- Continue discussions on the limits of property acquisition
- Coordination with stakeholders
 - Comment resolution with ADOT
 - Utility Accommodation Policy with BNSF Railway
 - Final drainage analysis of CBC

Franchise Utility Designs

- Franchise Utility work plans



BNSF & USACE



BNSF Railway

- November 19 – US Army Corps, BNSF, and City staff discussed project mitigation items and the real estate agreement.
- December 17 – Continue discussions on engineering details and cost estimating of the mitigation items and the Construction and Maintenance Agreement.

US Army Corps

- December 1 – Mayor Evans and Vice Mayor Shimoni hosted a meeting and tour for the LA District Commander Colonel Julie Balten and staff. Topics of discussion included:
 - Importance of the flood control project to the safety and economic security of our community.
 - Severe impacts of flooding on the Southside community.
 - The need to safeguard the overall community from future flooding.
 - BNSF Railway coordination.
 - Real estate acquisition.
 - Project schedule.



Public Involvement



Southside Community Video

- Developed by Beta Pr and Carly Banks Photography & Videography
- Highlights historical significance of the neighborhood, input from residents and community leaders, and the impacts of the annual flooding.



City Contact Information



- **Trevor Henry, Project Manager**

928-213-2684

thenry@flagstaffaz.gov

- **Christine Cameron, Project Manager**

928-213-2682

ccameron@flagstaffaz.gov

- **Rio de Flag Flood Control Project website:**

www.riodeflagfloodcontrol.com