

Spruce Wash

**Amendment One to the CMAR
Construction Services Agreement**






Suite of Projects



Key Flood Projects

1. Grandview Drive Reconstruction
2. "The Wedge" Detention Basin
3. Linda Vista Drive Crossing
4. Cedar Avenue to Linda Vista Drive Channel
5. Cedar Avenue Crossing
6. Arroyo Seco Drive to Dortha Avenue Channel
7. Arroyo Seco Drive Inlet
8. Killip Basins Outlet
9. Killip Basins Inlet
10. Park Way Basins

Completed Key Flood Projects

-  Spruce Wash Channel Improvements Project (Cedar Avenue to Dortha Avenue)
-  Spruce Wash Channel Improvements Project (Dortha Avenue Inlet)
-  Killip School Regional Detention Basins Project





Amendment One - Projects



- Grandview
 - Roadway Portion
- Linda Vista Crossing
- Linda Vista to Cedar Channel
 - Franchise Utility Portion
- The Wedge
 - Utilities Portion
- Property Acquisition





Amendment One - Costs



- GMP#1: \$2.9M
- GMP#2: \$7.4M
- Owner Contingency: \$185K
- Amendment One: \$7.6M
- Total Contract Price: \$10.5M
- Contract Duration
 - Original 845-calendar days
 - Adding 180-calendar days
 - Total 1,025-calendar days





Amendment One - Schedule

- Grandview Roadway
 - Spring 2024 – Summer 2024
- Linda Vista Crossing
 - Spring 2024 – Fall 2024
- Linda Vista to Cedar Channel
 - Franchise Utility Portion
 - Spring 2024 – Summer 2024
- The Wedge
 - Utilities Portion
 - Summer 2024 – Spring 2025





Community Involvement

- 18 Council / Community Meetings
- Addition Community Meeting this Spring
- 11 project notices distributed
- Weekly Enews Letters
- Website: museumfloodprojects.com
- Email: info@museumfloodprojects.com
- Project Hotline: (928) 255-5123
- Beta PR
- Eagle Mountain Construction





Questions?

