

# Spruce Wash Cedar Crossing GMP 4 CO No. 1

September 2, 2025





# Cedar Crossing GMP4 – CO 1



## Spruce Wash – Cedar Crossing

- Amendment No. 4 – 10/01/24
  - Removal of existing Box Culvert
  - Construct new Arch Box Culvert
  - Sidewalk, curb, gutter & asphalt
  - Utility adjustments/relocations
- GMP No. 4 - \$1,949,944
  - Prop 441 – Fund 410
  - FEMA Hazard Mitigation Grant





# Cedar Crossing GMP4 – CO 1

## Spruce Wash – Cedar Crossing

- Consideration and Approval of Contract:

Approve Change Order No. 1 with Eagle Mountain Construction, Inc. in the amount of \$1,990,330.00, to the Cedar Crossing, GMP 4, Amendment No. Four, as part of the Spruce Wash Flood Mitigation Suite of Projects.

- Staff Recommended Action:

1. Approve Change Order 1 for Cedar Crossing in the amount of \$1,990,330.00.
2. Authorize the City Manager to execute the necessary documents.



# Cedar Crossing GMP4 – CO 1

## Change Order No. 1

- Asphalt Mill and Overlay with Concrete Edge Improvements






# Cedar Crossing GMP4 – CO 1

## Change Order No. 1

- Asphalt Mill and Overlay with Concrete Edge Improvements





# Cedar Crossing GMP4 – CO 1



## Change Order No. 1 Includes:

- Mill 18,411 SY of existing asphalt pavement
- Place 18,411 SY of new asphalt pavement
- New concrete driveways, sidewalk, curb and gutter
- No additional time associated with CO 1 for Cedar Crossing
- \$1,990,330 added to Amendment Four – GMP 4
- Funded by Prop 441 – Fund 410
- Road Repair and Street Safety – Fund 046



# Cedar Crossing GMP4 – CO 1



## Public Outreach and Coordination Efforts

- Spruce Wash Suite of Projects – Prop 441
  - Public Information Firm – Beta Pr
  - Provide weekly eNewsletters – Provide updates on construction
  - Walk-the-Corridor Campaign – Talk with Cedar Avenue Businesses
  - Traffic Control Plan, CO 1 – Lane shifts with no road closures
    - Driveways impacted but will have access – concrete curing
  - Begin work September 2025, complete December 2025
    - Cedar Avenue – eight weeks
    - West Street – four weeks



# Cedar Crossing GMP4 – CO 1



## Fourth-Cedar Roundabout

- ADOT – City Project
  - Intersection Closure, May to August
  - Work Completed – temp striping
  - Final Striping – September 13<sup>th</sup>
  - Closure, 5am to midnight
- Outreach
  - Schools – Library – Coconino Community College
  - Mountain Line
  - eNewsletter





# Cedar Crossing GMP4 – CO 1



## Fourth-Cedar Roundabout



### Vehicular Detour Map



### Pedestrian Detour Map





# Cedar Crossing GMP4 – CO 1



## Questions?

### **SPRUCE WASH PROJECT INFORMATION**

**Project hotline: 928-255-5153**

**Project email address: [info@museumfloodprojects.com](mailto:info@museumfloodprojects.com)**

**Project website: [museumfloodprojects.com](http://museumfloodprojects.com)**

### **FOURTH CEDAR ROUNDABOUT PROJECT INFORMATION**

**Project hotline: 928-255-5153**

**Project email address: [info@fourthlockettproject.com](mailto:info@fourthlockettproject.com)**