

CS Construction Contract

W. Route 66 and Woody Mountain Rd. Traffic Signal





Senate Bill 1737 and ADOT IGA

- Senate Bill 1737
 - \$1.9 million appropriation for design and construction of a traffic signal at W. Route 66 and Woody Mountain Rd.
 - City Council approved an IGA with ADOT on October 7, 2025 to accept funds for design and construction of the traffic signal.
 - ADOT has transferred funds to the City



Design and Construction

- Lee Engineering
 - Design contract of \$28,500
 - Design currently at 60%

- CS Construction
 - Cooperative Purchase Agreement through City of Scottsdale Traffic Signal Job Order Contract 2025-006-COS
 - Construction Contact in the amount of \$574,500



Existing Conditions



Looking west along W. Route 66



Looking south towards Woody Mountain Rd.




Temporary Span-Wire Signal



Butler Ave & Fourth Street Span-Wire Signal



Construction Schedule



Contractor Long Lead Items

- Meter Pedestal (40 weeks)
- Poles (17 weeks)
- Signal Heads (14 weeks)
- Luminaires (12 weeks)

Estimated Completion Date


- June 29, 2026



Construction Plans 60%



-  Steel Pole
-  Signal Heads
-  Luminaire
-  Pushbutton
-  Easement



Questions?

