


FRANK X. GONZALEZ  
General Manager/ Vice President



July 21, 2014

City of Ft. Pierce Planning Department  
City Hall  
100 N. US 1  
P.O. Box 1480  
Ft. Pierce, FL 34954

Attn: Clarrisa Davis

RE: Bev Smith Toyota Renovation  
Bev Smith Toyota  
3350 S. US Highway 1  
Ft. Pierce, FL 34982

Dear Ms. Davis:


This letter will serve as an extension request to the City of Fort Pierce Planning Department for the Commission Approved Site Plan for the Bev Smith Toyota Dealership Renovation Project. We understand that the approval will expire on September 16, 2014. The project has been stalled due to our negotiations that are currently underway with Toyota Motor Sales. We expect those negotiations to be completed this month and for our project to start moving forward by the end of September or early October.

Thank you for your understanding in this matter. Please do not hesitate to contact me regarding this matter at (772) 464-8440 or via email at [fgonzalez@bevsmithautomotive.com](mailto:fgonzalez@bevsmithautomotive.com).

Sincerely,

Frank X. Gonzalez  
Vice President/General Manager  
Bev Smith Toyota

Cc: Richard Hartman, AIA  
Hartmann Architecture, Inc.



*Sworn before me  
this 31st day July  
2014  
Debra A. Money  
personally known*

BEV SMITH TOYOTA