

SUPPLEMENTAL NO. ONE DUNS NO. 80-939-7102	STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION LOCAL AGENCY PROGRAM SUPPLEMENTAL AGREEMENT	FPN 431689-1-58/68-01 CONTRACT NO. ARO-15
--	---	--

The Florida Department of Transportation and City of Fort Pierce _____ desires to supplement the original Agreement entered into and executed on November 10, 2014 as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

PROJECT DESCRIPTION

Name Havana Ave. Length 1.246 Miles

Termini From Kaufman Ave. to South 13th St.

Description of Work:

Construction of sidewalk along Havana Ave. from Kaufman Ave. to South 13th St.

Reason for Supplement and supporting engineering and/or cost analysis:

The Supplemental Agreement decreases CEI Phase 68 by \$31,931.00 and Increases construction Phase 58 by \$31,931.00. The revised Construction Phase 58 amount is \$320,324.00. Refer to adjusted exhibit "B" attached hereto and made apart hereof which replaces Exhibit "B" attached to the original Agreement.

ADJUSTED EXHIBIT B SCHEDULE OF FUNDING

SUPPLEMENTAL NO. ONE DUNS NO. 80-939-7102	STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION LOCAL AGENCY PROGRAM SUPPLEMENTAL AGREEMENT	FPN 431689-1-58/68-01 CONTRACT NO. ARO-15
--	---	--

TYPE OF WORK By Fiscal Year	FUNDING				
	(1) PREVIOUS TOTAL PROJECT FUNDS	(2) ADDITIONAL PROJECT FUNDS	(3) CURRENT TOTAL PROJECT FUNDS	(4) TOTAL AGENCY FUNDS	(5) TOTAL STATE & FEDERAL FUNDS
Planning FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ Total Planning Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Project Development & Environment (PD&E) FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ Total PD&E Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Design FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ Total Design Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Right-of-Way FY: _____ FY: _____ FY: _____ FY: _____ FY: _____ Total Right-of-Way Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Construction FY: 2014-2015 FY: 2014-2015 FY: 2014-2015 FY: 2016-2017 FY: _____ FY: _____ Total Construction Cost	\$22,865.00 \$101,911.00 \$186,482.00 \$0.00 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00 \$31,931.00 _____ _____	\$22,865.00 \$101,911.00 \$186,482.00 \$31,931.00 \$0.00 \$0.00	\$22,865.00 _____ _____ _____ _____ _____	\$0.00 \$101,911.00 \$186,482.00 \$31,931.00 \$0.00 \$0.00
Construction Engineering and Inspection (CEI) FY: 2014-2015 FY: _____ FY: _____ FY: _____ FY: _____ Total CEI Cost	\$31,931.00 _____ _____ _____ _____	(\$31,931.00) _____ _____ _____ _____	\$0.00 _____ _____ _____ _____	\$0.00 _____ _____ _____ _____	\$0.00 _____ _____ _____ _____
Total Construction & CEI Costs	\$343,189.00	\$0.00	\$343,189.00	\$22,865.00	\$320,324.00
TOTAL COST OF THE PROJECT	\$343,189.00	\$0.00	\$343,189.00	\$22,865.00	\$320,324.00

SUPPLEMENTAL NO. ONE DUNS NO. 80-939-7102	STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION LOCAL AGENCY PROGRAM SUPPLEMENTAL AGREEMENT	FPN 431689-1-58/68-01 CONTRACT NO. ARO-15
--	---	--

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

AGENCY City of Fort Pierce

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION

By: _____
Name:
Title:

By: _____
Name: Stacy L. Miller, P.E.
Title: Director of Transportation Development


Attest: _____
Name:
Title:

Attest: _____
Name:
Title:

Date: _____

Date: _____

Legal Review:

 _____ 8/4/16

See attached Encumbrance Form for date of funding approval by Comptroller.