

ACTION:	HISTORIC ST. ANASTASIA BUILDING/PROPERTY USE: CONVERSION TO HERITAGE AND CULTURAL CENTER	PRIORITY
		<i>Policy</i>
	<u>Key Issues</u>	<u>Activities/Milestones</u>
	<ul style="list-style-type: none"> • Funding • Design 	<ol style="list-style-type: none"> 1. Issue RFP 2. Select architect 3. Commission Decision: Award Contract – Architecture 4. Complete architecture 5. Seek funding
		<u>Time</u>
		<p>3/18</p> <p>4/18</p> <p>5/18</p> <p>9/18</p> <p>TBD</p>
Responsibility: Finance		

ACTION:	PORPOISE PARK: REPORT WITH OPTIONS AND DIRECTION	PRIORITY
		<i>Policy</i>
	<u>Key Issues</u>	<u>Activities/Milestones</u>
		<u>Time</u>
		<ol style="list-style-type: none"> 1. Complete report 2. Commission Conference Agenda: Report and Direction
		<p>10/18</p> <p>11/18</p>
Responsibility: Public Works		

ACTION:	RECREATION DIVISION: DIRECTION AND FUNDING	PRIORITY
		<i>Mgmt – High</i>
	<u>Key Issues</u>	<u>Activities/Milestones</u>
	<ul style="list-style-type: none"> • Staff • Funding 	<ol style="list-style-type: none"> 1. Prepare budget proposal 2. Commission Decision: Budget FY '19 – '20
		<u>Time</u>
		<p>6/18</p> <p>9/18</p>
Responsibility: Public Works		