

CHANGE ORDER NO. 2

2020 Street Resurfacing Program

Bid No. 2020-044

DATE: June 28, 2021

CONTRACTOR: C.W. Roberts Contracting, Inc.

OWNER: City of Fort Pierce

ORIGINAL CONTRACT AMOUNT : \$ 263,948.80

CURRENT CONTRACT AMOUNT INCLUDING
PREVIOUS CHANGE ORDERS : \$ 270,668.80

NET CONTRACT AMOUNT INCREASE
RESULTING FROM THIS CHANGE ORDER : \$ 44,000.00

PROPOSED CONTRACT AMOUNT
INCLUDING THIS CHANGE ORDER : \$ 314,668.00

CURRENT CONTRACT EXPIRATION DATE : July 30, 2021

CONTRACT EXPIRATION DATE ADJUSTED
BY THIS CHANGE ORDER : August 30, 2021

CHANGES ORDERED:

I. GENERAL:

This Change Order includes compensation for replacement of existing speed bumps on Bayshore Drive to be added to the original contract.

All CONDITIONS, SUPPLEMENTARY CONDITIONS, SPECIFICATIONS, and all parts of the Project Manual listed in Article 1, Definitions, of the GENERAL CONDITIONS, apply to and govern all the Work under this Change Order.

II. REQUIRED CHANGES/COST ADJUSTMENTS:

Description	Unit	QTY	Unit Price	Amount
1. Mobilization	LS	1	\$5,000.00	\$5,000.00
2. Maintenance of Traffic	Day	2	\$1,500.00	\$3,000.00
3. Remove, Replace Traffic Table	EA	3	\$12,000.00	\$36,000.00
NET INCREASE BY THIS CHANGE ORDER				\$44,000.00

III. JUSTIFICATION:

Remove existing speed bumps on Bayshore Drive and replace with traffic tables including signage to meet new MUTCD (Manual on Uniform Traffic Control Devices) specifications for roadway speed reduction. Drawing and plan attached.

IV. PAYMENT:

This change order work will increase the existing contract price by \$44,00.00 which will be funded by Road Impact fees.


V. APPROVAL AND CHANGE AUTHORIZATION:

Acknowledgments: The aforementioned change, and work affected thereby, is subject to all provisions of the original contract not specifically changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Order shall have no effect on the original Contract other than the matters expressly provided herein.

RECOMMENDED BY:

John R. Andrews, P.E.
City Engineer

By: _____



Signature

Date: _____

8/10/21

APPROVED AS TO FORM AND CORRECTNESS:

Tanya Earley
Interim City Attorney

By: _____

Signature

Date: _____

APPROVED BY:

Linda Hudson
Mayor

By: _____

Signature

Date: _____

ACCEPTED BY:

W. Todd Castleberry, Vice President/Area Manager
C.W. Roberts Contracting, Inc.

By: _____



Signature

Date: _____

8/10/2021