

Minutes from the Half Cent Surtax Committee Meeting

June 10, 2021

3:00pm – Engineering Conference Room

Present: Jack Andrews, Julie Bye, Bob Burdge, Daniel Noelke, Pearl Davis-Liverpool, Ella Hodge-Wimes, Charles Bryant

Absent: John Heaning, Anthony Westbury

Agenda was presented -

Meeting minutes from the April 8, 2021 meeting were approved.

OLD BUSINESS –

None

NEW BUSINESS –

Current State of Funds –

Total Revenues received year to date \$942,448.32

Total amount received since inception \$4,319,880.50

Unencumbered balance \$2,185,394.60

Projected Revenues (3rd & 4th Quarters) \$1,131,000.00

Funding available for 2021 \$3,316,394.60

Update of current projects –

17th Street Reconstruction (Orange Avenue to Avenue D) – Approximately four (4) weeks away from completion. Comcast still working on relocation of their utilities.

8th Street (Avenue D to Avenue E) – Design plans 100% completed. Project to be advertised for bid – July, 2021.

Avenue B (8th Street to 13th Street) – Design plans 100% completed. Project to be advertised for bid July, 2021.

Upcoming Projects -

2021 Street Resurfacing – Milling and resurfacing of approximately 1.65 miles of streets – Approximately \$274,000.

Streets to be resurfaced – 11th Street, Douglas Court, 12th Street, Means Court, 14th Street, 15th Street, Warrick Drive and Avenue E

Upcoming Projects (continued) -

Stormwater Quality Improvement Projects

Georgia Avenue Basin Improvements

Grant awarded to City for \$1,188,000

Design contract awarded to Captec Engineering in the amount of \$143,000.00

30% Design plans expected by end of June, 2021

Meeting adjourned.

Meetings in August and October were cancelled.

Next meeting is scheduled for December 16, 2021.