

**FIRST ADDENDUM TO AGREEMENT BETWEEN THE CITY OF FORT PIERCE AND
ST. LUCIE COUNTY TO EXCHANGE RIGHTS OF WAY
C22-11-904**

This First Addendum is attached to and made a part of that certain Agreement between The City of Fort Pierce and St. Lucie County to exchange rights of way (hereinafter "City") on November 7, and approved by the St. Lucie County Board of County Commissioners (hereinafter "County") on November 15, 2022.

1. Paragraph 2, Feasibility Determination Period, states each party shall have 90-days (February 13, 2023) from the effective date to undertake such physical inspections, test, surveys and other investigations as may be deemed necessary to evaluate the feasibility of the exchange of parcels.
2. Paragraph 8, Closing, states the closing shall take place thirty (30) days after the expiration of the Feasibility Determination Period from the end of the due diligence period.
3. The parties agree to extend the Feasibility Determination Period 120-days (June 13, 2023), to allow the County to conduct additional Phase II Environmental Assessments as may be deemed necessary to evaluate the exchange.
4. In all other respects, the terms and conditions of the contract shall remain in full force and effect.

EXECUTED by the CITY this _____ day of _____, 2023.

ATTEST:

CITY OF FORT PIERCE, FLORIDA,
a Florida municipal Corporation

City Clerk

Mayor

Date: _____

APPROVED AS TO FORM AND CORRECTNESS

City Attorney

EXECUTED by the COUNTY this _____ day of _____, 2023.

By: _____
Interim County Administrator

APPROVED AS TO FORM AND CORRECTNESS

County Attorney