

Minutes from the Half Cent Surtax Committee Meeting

November 17, 2022

3:00pm – Engineering Conference Room

Present: Selena Griffett, Julie Bye, Bob Burdge, Daniel Noelke, John Heaning, Charles Bryant, Ella Hodge-Wimes

Absent: Pearl Davis-Liverpool and Anthony Westbury

Agenda was presented –

Meeting minutes from the September 15, 2022 meeting were approved.

**OLD BUSINESS**

**Annual Report**

2020 – 2021 Annual report and update of Current Projects will be in one report

Draft should be ready for January, 2023 meeting. To be presented to City Commission in February, 2023.

A request was made that Ohio Avenue project be added to the report.

**Project Updates –**

**8<sup>th</sup> Street Improvements (Avenue D to Avenue E)**

Under construction, completion anticipated in December, 2022

**Avenue B (8<sup>th</sup> Street to 13<sup>th</sup> Street)**

Contract awarded to Heavy Civil, Inc. Purchase order has been issued. Shop drawings have been approved and materials are being ordered. Construction is anticipated to begin in January, 2023.

**Georgia Avenue Basin Improvements**

Under construction. Construction began in October, 2022 with the removal of exotic vegetation with the boundaries of the new bio-swale situated on the south side of the FEC Access Road.

Minutes from the Half Cent Surtax Committee Meeting

November 17, 2022

3:00pm – Engineering Conference Room

2022 Street Resurfacing

Total Resurfacing 2.72 miles Cost \$62,141.25

Means Court (from Moore's Creek to Avenue E)

12<sup>th</sup> Street (from Moore's Creek to Avenue E)

Avenue H (from 13<sup>th</sup> Street to US 1)

Avenue M (from west end to 15<sup>th</sup> Street)

30<sup>th</sup> Street (from south end to Okeechobee Road)

Quincy Avenue (from 23<sup>rd</sup> Street to 13<sup>th</sup> Street)

NEW BUSINESS –

2022 Surtax Proceeds Received –

From 1/27/2022 through 9/26/2022

\$2,057,30.57

Upcoming Projects -

2023 Street Resurfacing

The streets scheduled for repaving are:

23<sup>rd</sup> Street (from Georgia Avenue to Canal Terrace)

24<sup>th</sup> Street (from Georgia Avenue to Canal Terrace)

26<sup>th</sup> Street (from Orange Avenue to Moore's Creek)

27<sup>th</sup> Street (from Orange Avenue to Moore's Creek)

28<sup>th</sup> Street (from Orange Avenue to Moore's Creek)

Avenue B (from 33<sup>rd</sup> Street (Angle Road) to 27<sup>th</sup> Street)

Avenue B (from 27<sup>th</sup> Street to 25<sup>th</sup> Street)

Boston Avenue (from 25<sup>th</sup> Street to 13<sup>th</sup> Street)

Rhode Island Avenue (from 30<sup>th</sup> Street to 15<sup>th</sup> Street)

Estimated Project Cost: \$880,000.00

Minutes from the Half Cent Surtax Committee Meeting

November 17, 2022

3:00pm – Engineering Conference Room

Indian River Drive (Marina Way to Seaway Drive)

Reconstruction of roadway, drainage, sidewalks, street lighting and landscaping. Conversion of overhead utilities to underground and water/sewer replacement. A proposal is being requested for engineering design and permitting and is expected in December. Surtax funding will be combined with a Department of Economic Opportunity Grant as well as other available funds

Estimated Total Project Cost is \$2,750,000.00

Wendell Road (from 8<sup>th</sup> Street to Chipola Road)

Joint project with Fort Pierce Utilities Authority primarily for the replacement of utilities. This project will entail water and sewer main replacement, drainage improvements, sidewalk replacement and roadway reconstruction. A proposal is being requested for engineering design and is expected to be presented to the City Commission December, 2022.

Estimated Total Project Cost is \$2,000,000.00

Next Meeting is scheduled for January 19, 2023

Meeting adjourned.