



September 21, 2022

Darryl Bey
Dean Properties
1005 Kentucky Avenue
Fort Pierce, Florida 34950

Re: Approval of extension request for 809 Delaware Ave
Commercial Façade Grant

Dear Mr. Bey,

The initial project timeline requirement of the executed agreement for the Commercial Façade Grant was six months from the effective date to obtain the building permits. The original date to obtain building permit was October 12, 2022. At the Fort Pierce Redevelopment Agency (FPRA) Board meeting, September 13, 2022, the FPRA Board approved your request for the 45-day extension. Your new deadline to obtain the building permits is now November 26, 2022.

If you have any questions or require additional information, please call (772) 467-3786.

Best regards,

A handwritten signature in blue ink, appearing to be 'N. Mimms', with a large, stylized flourish at the end.

Nicholas C. Mimms, P.E., ICMA-CM
City Manager/Director of the Fort Pierce Redevelopment Agency