

Attorneys

Gloria Roa Bodin
Admitted in Florida
Ilana Kapah, LLM
Admitted in New York

Jose Valencia
Admitted in Colombia
Mayela Rubio
Admitted in Venezuela
Luz Angélica Cáceres, LLM
Admitted in Colombia

GLORIA ROA BODIN, P.A.
Attorneys at Law

Coral Gables International
Plaza
90 Almeria Ave Suite 200
Coral Gables, Florida 33134
Phone: (305) 442-1322
Fax: (305) 444-7578

International Law Center
215 N. 2nd Street
Ft. Pierce, FL 34950
Phone: (772) 429-2888
Fax: (772) 429-2299

Court Processing Center
736 Delaware Avenue
Fort Pierce, FL 34950

E-mail: gglobo@aol.com
www.gloriaroabodin.com

See *Immigration Law for Paralegals*
by Gloria Roa Bodin (www.cap-press.com)

Paralegals/
Support Staff

Efrain Reyes
Eric A. Bodin
Tina Roa
Laura Carrion
Katy Lopez
Stephanie Sandoval
Vanessa Carpio
Leslye Casas
James Medlin
Daniela Benítez
Yaritza Albino
Genesis Suarez
Germaine Marquina
Maria Beltran

Accounting

Vera Solano

City of Fort Pierce
100 N U.S. Highway 1
Fort Pierce, FL 34950

July 07 th , 2025

Subject: Request for 12 months Extension for the Commercial Façade Grant

Dear FPRA Board Members,

I'm writing to request a formal extension for the completion of our Commercial Facade Grant project. The front porch construction under Permit #24-2063 is fully finished, but we are delaying the sitework under Permit #24-2611, due to the ongoing rear building project and due to the heavy trucks delivering concrete for the footing in the rear building , the truck will be in/out of the property and will damage the sitework and cause costly repairs to rework.

We submitted our request to the building permit department for the rear building on 04/17/2025. The permit remains under review as today 07/02/2025

Once approved and rear construction wraps up, we will immediately begin finalizing the sitework as outlined in the grant.

We appreciate your understanding, and we ask for an additional 12 months to complete the project as intended.

Sincerely,


P. Gloria Roa Bodin