

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION  
**AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION  
GRANT AGREEMENT**

Form 725-000-04  
STRATEGIC  
DEVELOPMENT  
OGC 02/19

**DATE: November 6, 2025**

**TO: City of Fort Pierce, 100 North U.S. 1, Fort Pierce, FL 34950**

**FROM: State of Florida Department of Transportation**

**SUBJECT: Grant Agreement Time Extension**

**CONTRACT NUMBER: G2H29**

**AMENDMENT NUMBER: 1**

**FINANCIAL MANAGEMENT NUMBER: 440034-254-01**

The Public Transportation Grant Agreement (“Agreement”) between the Florida Department of Transportation (“Department”) and City of Fort Pierce (“Agency”), dated May 12, 2023, is scheduled to expire on the 1<sup>st</sup> day of March, 2026.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to: the 1<sup>st</sup> day of March, 2028, for additional time to complete the Project for the following reasons: To allow additional time to complete construction activities that were delayed due to the initial bid exceeding the available grant funding. The revised timeline will align the end date of this agreement with the related contract that received supplemental funding.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on \_\_\_\_\_  
(to be completed by Department).

AGENCY STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: \_\_\_\_\_ By: \_\_\_\_\_

Name: \_\_\_\_\_ Name: John P. Krane, P.E.

Title: \_\_\_\_\_ Title: Director of Transportation Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION  
Legal Review: Francine Steelman

\_\_\_\_\_