

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**STATE-FUNDED GRANT
SUPPLEMENTAL AGREEMENT**

SUPPLEMENTAL NO.

1

CONTRACT NO.

G-2X21

FPN

453170-1-54-01

Recipient: CITY OF FORT PIERCE

This Supplemental Agreement ("Supplemental"), dated _____ arises from the desire to supplement the State-Funded Grant Agreement ("Agreement") entered into and executed on April 29, 2024 as identified above. All provisions in the Agreement and supplements, if any, remain in effect except as expressly modified by this Supplemental.

The parties agree that the Agreement is to be amended and supplemented as follows:

The first sentence of Paragraph 3 is amended as follows:

This Agreement shall commence upon full execution by both Parties and the Recipient shall complete the Project on or before December 31, 2027.

Exhibit "A" in the original agreement, dated April 29, 2024 is hereby deleted and replaced with the revised Exhibit A, attached hereto and incorporated in this supplemental agreement.

Reason for this Supplemental and supporting engineering and/or cost analysis:

Due to several delays resulting from the implementation of new municipal policies and the resolution of funding matters, which have impacted the project's initial schedule and postponed the start of the work. The Supplemental is necessary to accommodate the revised construction schedule, which will allow sufficient time for the completion of project construction, project close-out, and submission of the final invoice package. Construction activities are expected to be completed by December 31, 2027.

IN WITNESS WHEREOF, the parties have caused these presents to be executed the day and year first above written.

RECIPIENT:
CITY OF FORT PIERCE

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

By: _____

Name: Linda Hudson

Title: Mayor

By: _____

Name: John P. Krane, P.E.

Title: Director of Transportation Development

Legal Review:

EXHIBIT A**PROJECT DESCRIPTION AND RESPONSIBILITIES**FPN: 453170-1-54-01

This exhibit forms an integral part of the Agreement between the State of Florida, Department of Transportation and
City of Fort Pierce (the Recipient)

PROJECT LOCATION:

- The project is on the National Highway System.
- The project is on the State Highway System.

PROJECT LENGTH AND MILE POST LIMITS: 1.666 Miles; Roadway ID#9400017 BMP 0.00 to EMP 1.404 and Roadway ID# 94500001 BMP 0.437 to EMP 0.699.

PROJECT DESCRIPTION: The milling and resurfacing from N. 29th Street to US1 will reconstruct sidewalks on the south side of Avenue D from N. 29th Street to N. 25th Street. Additional scope elements include installing concrete pavers and stamped asphalt crosswalks at the street intersections along Avenue D as well as installing new pavement striping and upgrading the signage that do not meet current standards. On signalized intersections, vehicle loops will be removed, and an autoscope video detection system will be installed in their place.

The Recipient shall provide completed signed and sealed plans, including but not necessarily limited to roadway and signing and marking plans.

Project plans shall be produced in accordance with the design criteria and standards for Class D projects. The Recipient is required to use Florida Greenbook, or an approved minimum design standard that is in conformity with the minimum criteria that is outlined in Florida Greenbook. The recipient is required to ensure that specifications are approved in advance. The recipient is responsible for the materials testing progress, along with ensuring that all consultants and contractors for said project are qualified.

The Recipient shall be responsible for coordinating, preparing, and holding all Project public involvement meetings as required per the Department's guidelines and procedures.

The Recipient must submit the following documents for the Departments review with the Final bid submittal:

- a) Copies of all permits from applicable agencies.
- b) Copies of signed acceptances from the local maintaining agency/ City roadway signalization, lighting, and or/ landscaping.
- c) Level II Contamination Assessments (as needed)
- d) Signed and sealed plans and specification Packages, respectively.

SPECIAL CONSIDERATIONS BY RECIPIENT:

The Recipient is required to provide a copy of the design plans for the Department's review and approval to coordinate permitting with the Department and notify the Department prior to commencement of any right-of-way activities.

The Recipient will not be reimbursed for costs that are incurred before the execution of this agreement.

The Recipient shall commence the project's activities subsequent to the execution of this Agreement and shall perform in accordance with the following schedule:

- a) Construction to be completed by December 31, 2027.

If this schedule cannot be met, the Recipient will notify the Department in writing with a revised schedule or the project is subject to the withdrawal of funding.

SPECIAL CONSIDERATIONS BY DEPARTMENT:

Issuance of FDOT Notice to Proceed for Construction activities such as project advertisement and contract award is subject to the submittal and approval of the agency production package. To be included; the 100% final plans, specifications, final bid documents(s), and estimates with all work shown within the right of way and applicable permits.