

11/17/2025

Audria Moore-Wells
City of Fort Pierce
100 N US Hwy 1
Fort Pierce, FL 34950

Re: Our Change Proposal 2210001-19 for **Pavers**

Project: GENERAL CONTRACTOR SERVICES – HIGHWAYMEN MUSEUM
City of Fort Pierce
Jackie L Caynon, 1234 Avenue D, Fort Pierce, FL 34950

This Proposal is for the Change referenced above and more particularly defined by the Scope of Work comprised of this Proposal, its Attachments, and other Contract Documents incorporated by reference. Therefore, we propose to change the following:

02 - Existing Conditions

1. Paver Sand

Price: **\$ 14,036.40** *Fourteen Thousand Thirty Six Dollars and Forty Cents*

Time: The duration of the Work to achieve Substantial Completion will be **INCREASED by 11 days.**

Clarification(s): None.

Expiration: This Proposal shall remain open for 30 calendar day(s).

Attachment(s): Schedule Of Values
Negotiated Pricing Detail

Please contact me at 954-368-7700 or via e-mail cmoore@journeycdg.com if you have any questions or require additional information.

Regards,



Journey C+D Group, Inc
Clifford Moore
CGC1524020
Chief Executive Officer

ACCEPTANCE OF PROPOSAL

The Scope of Work described above supersedes any and all prior communication about this Change.

Customer Signature: _____ Date: _____
City of Fort Pierce

Project: 2210001 - 19 - Pavers

Date: 11/17/2025

#	Description of Work	Scheduled Value (\$)
1	Project Management and Coordination	2,300.00
2	Site Grading	2,275.00
3	Pavers	8,793.00
4	Profit	668.40
Total:		14,036.40

2210001 - 19 - Pavers

Manager: Clifford Moore

As of 12/8/2025

Potential Change 19

	Description	Quantity	U/M	Labor (\$)	Material (\$)	Subcontract (\$)	Equipment (\$)	Other (\$)	Total (\$)
02800	Site Grading	1.00	l/s	0.00	0.00	2,275.00	0.00	0.00	2,275.00
	Site Grading	1.00	l/s	Subcontract @	2,275.00	=			2,275.00
02950	Pavers	1.00	l/s	0.00	0.00	8,793.00	0.00	0.00	8,793.00
	Pavers	1.00	l/s	Subcontract @	6,503.00	=			6,503.00
	Paver Sand	1.00	l/s	Subcontract @	2,290.00	=			2,290.00
013100	Project Management and Coordination	1.00	l/s	0.00	0.00	2,300.00	0.00	0.00	2,300.00
	Project Management and Coordination	1.00	l/s	Subcontract @	2,300.00	=			2,300.00
SUBTOTAL DIRECT COSTS				0.00	0.00	13,368.00	0.00	0.00	13,368.00
	Indirect Costs			0.00	0.00	0.00	0.00	0.00	
	Indirect Cost Allocation Rates			0.00%	0.00%	0.00%	0.00%	0.00%	
TOTAL DIRECT & INDIRECT COSTS				0.00	0.00	13,368.00	0.00	0.00	13,368.00
	Fee							5.00%	668.40
TOTAL PRICE									14,036.40