



DRAFT 2023 Tentative Bond Election Timeline

- Aug 16, 2022** Committee meeting (1.5 hour)
5:30 pm; 4th floor conf room.
Discuss role of the bond committee and city staff Training on bond election process
Training on the City's finances and Capital Improvement Plan (CIP) Representatives from Greenberg Traurig, the City's Bond Counsel, City Attorney & City Clerk will be present for the meeting
- Aug 30, 2022** Committee meeting (1 hour)
Training on General Obligation (G.O.) bonds, voter authorization, bond elections, and constitutional limits
Representatives from RBC, the City's Financial Advisor, and Greenberg Traurig, the City's Bond Counsel, City Attorney & City Clerk will be present for the meeting
- Oct 04, 2022** Committee meeting (1 hour)
Review the City's G.O. bond funded Streets capital projects
- Nov 1, 2022** Committee meeting (1 hour)
Review the City's G.O. bond funded Parks, Landfill and Storm Drains/Flood Control capital projects
- Dec 6, 2022** Committee meeting (1 hour)
Develop the City's G.O. bond election ballot language
Review bond election process
- Jan 2023** City Council Workshop bond election update
Greenberg Traurig, the City's Bond Counsel, will be present for the meeting
- Feb 2023** Bond election informational video
- March 3, 2023** Notify County of participation in election
Confirm date with the Clerk's Office
- June 23, 2023** Ballot Language due to the County
Confirm date with the Clerk's Office
- November 7, 2023** Bond election (Tentative)