

Rx Date/Time
MAR-14-2007 10:13

MAR-14-2007(WED) 09:41
JOE WILLIAMSON CONST

956 787 2113

956 787 2113

P. 001
P. 01/01

Fabian

Change Order Request

Detailed, Grouped by Each Number

| | | |
|--|--|------------------------------------|
| 2207-Hidalgo County Offices-Old Kmart Bldg. 2802 S. Closner Blvd. Edinburg, Texas 78539 | Project # 2207 Tel: (956) 781-9781 Fax: (956) 787-2113 | Joe Williamson Construction |
|--|--|------------------------------------|

| | |
|---------------------------------------|------------------------|
| Change Order Request: 007-2207 | Date: 3/14/2007 |
|---------------------------------------|------------------------|

| | |
|---|---|
| To: Luis Figueroa Rike Ogden Figueroa Alex Architects, Inc. 1007 Walnut Ave. McAllen, Texas 78501 | From: Arika Stevens Joe Williamson Construction P.O. Box 4352 McAllen, TX 78502 |
|---|---|

| Description | Category | Status |
|-------------------|-------------|----------|
| Telephone Conduit | Direct Cost | Approved |

| Reference | Required By | Days Req | Amt Req |
|-----------|-------------|----------|----------|
| | 3/21/2007 | 0 | 2,683.20 |

Notes

| PCO No | Date | Reference | Amt Prop | Days Req | Category | Reason |
|----------|-----------|-------------------|----------|----------|--------------|-----------------------------------|
| 017-2207 | 3/14/2007 | | 2,683.20 | 0 | Change Order | Direct Costs |
| | | Telephone Conduit | | | | Add telephone conduit for project |

Approved By:

Signature

Name

Date

Prolog Manager

Printed on: 3/14/2007 current