

# Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

**2207-Hidalgo County Offices-Old Kmart Bldg.**      **Project # 2207**      **Joe Williamson Construction**  
 2802 S. Closner Blvd.      Tel: (956) 781-9781      Fax: (956) 787-2113  
 Edinburg, Texas 78539

**Change Order Request: 008-2207** **Date: 4/26/2007**

**To:** Luis Figueroa      **From:** Airika Stevens  
 Rike Ogden Figueroa Alex Architects, Inc.      Joe Williamson Construction  
 1007 Walnut Ave.      P.O. Box 4352  
 McAllen, Texas 78501      McAllen, TX 78502

Description	Category	Status
Door Hardware	Direct Cost	Pending

Reference	Required By	Days Req	Amt Req
	5/3/2007	0	540.00

**Notes**

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
		<b>Description</b>	<b>Notes</b>			

020-2207	4/26/2007		540.00	0	Change Order	Direct Costs
Door Hardware						
I need a quote to change door hardware at the following doors 369A and 369B. they shall match door hardware as door 372.						
Door 639B shall be keyed the same as door 372.						

Item No	Item Description	Amt Prop	Reference
001	Change door hardware at the following doors 369A and 369B. They shall match door hardware as door 372.	450.00	
	Door 639B shall be keyed the same as door 372.		
002	General Conditions	45.00	
003	Mark-Up	45.00	

**Approved By:** \_\_\_\_\_  
**Signature** \_\_\_\_\_  
**Name** \_\_\_\_\_ **Date** \_\_\_\_\_