




Hidalgo County Border Colonias Access Program

MEMORANDUM

TO: Marty Salazar, Hidalgo County Purchaser
Laura R. Moya, HCCAP Buyer II
Rosanna Schettino, HCCAP Auditor

CC: Commissioner Sylvia Handy, Hidalgo County Precinct 1
John Paul Lugo, HCCAP Precinct Coordinator
HCCAP County Wide Files

FROM: Agapito Vargas, Jr., Hidalgo County BCAP Director 

DATE: 24 August 2007

Subject: Change Order #1 Mel C. Gray Subdivision CSJ: 2C1080897

Marty, please place the above-mentioned item on Commissioner's Court for Tuesday, 4th September 2007.

Precinct 1 is requesting approval to accept the above- subject item for a Round II CAP Project. The change order calls for an increase in contract price of \$40,830.60. The increase is within the 25% allowable increase. The project engineer is TEDSI Infrastructure Group and the contractor is IOC Company LLC.

Account Number: 7-1311-431-00-121-1-733 & 734.

If you have any questions, please advice.

Thanks,

memo purchasing agenda item change order 1 mel c gray aug07